
Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   1 of 51

Nebraska Department of Roads Date: 09.29.2015

Contract Location:

 

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

 

Date Awarded: 06.25.2014

07.07.2014

07.28.2014

Date Let:

NW 56TH - US-77 S. INTERCHANGE, LINCOLN

05.29.2014

Estimate Type: PROG

Phone:

(402)342-1607

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68109-0008

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.28.2014

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12489  000 IM-NH-80-9(862) 080 394.97 396.92 GR CONC PAVE CULV SEED
LS BR GDRL FENCE ELEC
SIGN

12490  000 IM-NH-80-9(863) 080   BRIDGE

12491  000 IM-NH-80-9(864) 080   GR CONC PAVE CULV SEED
BR GDRL

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   1 of 51

Nebraska Department of Roads Date: 09.29.2015

$36,064,903.22

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $22,189,759.63 $21,282,255.73 $907,503.90
Stockpiled Materials $1,193,233.43 $1,282,057.35 $-88,823.92

Gross Earnings $23,382,993.06 $22,564,313.08 $818,679.98
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $23,382,993.06 $22,564,313.08 $818,679.98

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-40,890.46 $-40,890.46 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$40,890.46 $.00

Payment

-$40,890.46

$23,342,102.60 $22,523,422.62 $818,679.98

$.00 $.00 $.00

62%

% Time Comp

% Dollar Comp

53%

$36,029,212.95

09.22.2015 09.23.2015

09.24.2015

Kuehn, Joseph

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

09.28.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.28.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      698,796.26129 1.000 698,796.26

1.000 698,796.26

1.000 698,796.26

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      215,049.184 1.000 215,049.18

1.000 215,049.18

0.900 193,544.28

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 1,374.000 41,220.00

1,374.000 41,220.00

2,449.900 73,497.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      9.70 490,650.000 4,759,305.00

490,971.000 4,762,418.70

449,703.000 4,362,119.10

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1041.00      0.68 405,908.000 276,017.44

405,908.000 276,017.44

118,905.695 80,855.87

0.000 0.00

0005

SY  SALVAGING AND PLACING TOPSOIL
0005 

1101.00      9.04 108,975.000 985,134.00

108,176.000 977,911.04

51,574.643 466,234.78

1,353.405 12,234.78

0006

SY  REMOVE PAVEMENT
0006 

1101.25      2.58 17,255.000 44,517.90

17,255.000 44,517.90

18,947.570 48,884.73

37.000 95.46

0007

LF  SAWING PAVEMENT
0007 

1102.00      4.70 52,142.000 245,067.40

52,142.000 245,067.40

27,393.234 128,748.19

147.099 691.37

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1111.00      0.79 24,959.000 19,717.61

24,959.000 19,717.61

20,061.871 15,848.88

0.000 0.00

0010

LF  REMOVE FENCE
0009 

1122.01      4.38 1,199.000 5,251.62

1,178.000 5,159.64

860.264 3,767.96

0.000 0.00

0011

SY  REMOVE CONCRETE MEDIAN SURFACING
0010 

1123.00      4.73 4,655.000 22,018.15

4,655.000 22,018.15

4,441.865 21,010.02

0.000 0.00

0012

SY  REMOVE CONCRETE DITCH LINER
0011 

1701.18      16.55 78.000 1,290.90

32.000 529.60

93.000 1,539.15

0.000 0.00

0013

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0012 

4020.40      31.19 624.000 19,462.56

624.000 19,462.56

0.000 0.00

0.000 0.00

0015

LF  INFILTRATION TRENCH
0013 

4054.60      169.64 1,150.000 195,086.00

1,150.000 195,086.00

175.000 29,687.00

0.000 0.00

0017

LF  TEMPORARY SHORING
0014 

4310.18      130.88 4.000 523.52

2.000 261.76

4.000 523.52

0.000 0.00

0018

EACH18" FLARED-END SECTION
0015 

4803.06      6.98 878.000 6,128.44

878.000 6,128.44

0.000 0.00

0.000 0.00

0020

LF  6" P.V.C. PIPE
0016 

7017.00      2.63 7,552.000 19,861.76

8,182.000 21,518.66

5,196.500 13,666.82

0.000 0.00

0021

LF  REMOVE GUARDRAIL
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.50      3.65 1,243.000 4,536.95

1,243.000 4,536.95

1,664.000 6,073.60

0.000 0.00

0022

LF  MILLING CONCRETE CURB
0018 

L006.00      141.76 39.000 5,528.64

39.000 5,528.64

37.390 5,300.40

0.000 0.00

0023

ACRECOVER CROP SEEDING
0019 

L006.50      3,150.13 10.000 31,501.30

10.000 31,501.30

0.000 0.00

0.000 0.00

0024

ACRETEMPORARY SEEDING
0020 

L019.11      1.10 30,358.000 33,393.80

30,358.000 33,393.80

0.000 0.00

0.000 0.00

0025

SY  EROSION CONTROL, CLASS 1B
0021 

L019.13      1.10 142,164.000 156,380.40

142,164.000 156,380.40

11,297.165 12,426.88

1,743.246 1,917.57

0026

SY  EROSION CONTROL, CLASS 1D
0022 

L019.15      1.47 7,308.000 10,742.76

7,308.000 10,742.76

3,758.263 5,524.65

3,758.263 5,524.65

0027

SY  EROSION CONTROL, CLASS 1F
0023 

L019.20      3.36 2,859.000 9,606.24

2,859.000 9,606.24

0.000 0.00

0.000 0.00

0028

SY  EROSION CONTROL, CLASS 2A
0024 

L020.50      126.01 12.000 1,512.12

12.000 1,512.12

0.000 0.00

0.000 0.00

0029

SY  TRANSITION MAT
0025 

L021.51      2.10 16,455.000 34,555.50

16,455.000 34,555.50

737.970 1,549.74

737.970 1,549.74

0030

LF  EROSION CHECKS, TYPE WATTLE
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.00 7,246.000 14,492.00

7,246.000 14,492.00

0.000 0.00

0.000 0.00

0031

LF  FABRIC SILT FENCE-LOW POROSITY
0027 

W219.06      624.02 1.000 624.02

1.000 624.02

0.000 0.00

0.000 0.00

0032

EACH6" VALVE
0028 

1010.46      19.40 0.000 0.00

266.000 5,160.40

266.000 5,160.40

0.000 0.00

4005

CY  REMOVAL OF UNSUITABLY WET SOIL
4005 

Contracted 7,857,321.48

Current 7,858,914.48

In place 6,174,759.23

This Estimate 22,013.57

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0002.76      0.53 7,700.000 4,081.00

7,700.000 4,081.00

0.000 0.00

0.000 0.00

0033

LF  PERMANENT PAVEMENT MARKING, PAINT
0029 

0030.30      1,743,007.12755 1.000 1,743,007.13

1.000 1,743,007.13

1.000 1,743,007.13

0.000 0.00

0034

LS  MOBILIZATION
0030 0072 

1020.06      47.25 186.000 8,788.50

186.000 8,788.50

0.000 0.00

0.000 0.00

0035

EACHFLEXIBLE POST DELINEATOR
0031 

2010.03      26.28 9.000 236.52

9.000 236.52

96.340 2,531.82

0.000 0.00

0038

TON CRUSHED ROCK SURFACE COURSE
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      84.11 4.000 336.44

3.000 252.33

2.000 168.22

0.000 0.00

0039

EACHMAILBOX POST
0033 

3008.05      5.71 1,647.000 9,404.37

1,547.000 8,833.37

1,555.000 8,879.05

0.000 0.00

0040

EACHTIE BARS
0034 

3014.11      17.98 3,540.000 63,649.20

3,406.000 61,239.88

988.700 17,776.83

0.000 0.00

0041

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0035 

3016.39      18.84 220.000 4,144.80

220.000 4,144.80

40.000 753.60

0.000 0.00

0042

SF  DETECTABLE WARNING PANEL
0036 

3016.61      29.87 6,389.000 190,839.43

6,389.000 190,839.43

259.164 7,741.23

0.000 0.00

0043

SY  5" CONCRETE CLASS 47B-3000 BIKEWAY
0037 0073 

3017.40      30.08 7,356.000 221,268.48

6,477.000 194,828.16

3,757.902 113,037.69

504.862 15,186.25

0044

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0038 

3020.24      34.28 613.000 21,013.64

628.000 21,527.84

187.442 6,425.51

0.000 0.00

0045

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0039 

3025.00      71.11 10,586.000 752,770.46

10,150.000 721,766.50

2,875.000 204,441.25

0.000 0.00

0047

LF  CONCRETE CLASS 47BD-4000 MEDIAN
BARRIER

0040 

3027.00      1,865.56 2.000 3,731.12

2.000 3,731.12

0.000 0.00

0.000 0.00

0048

EACHCONCRETE CLASS 47BD-4000 MEDIAN
BARRIER TRANSITION SECTION

AT BRIDGE PIER

0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3027.03      1,088.26 1.000 1,088.26

1.000 1,088.26

0.000 0.00

0.000 0.00

0049

EACHCONCRETE CLASS 47BD-4000 MEDIAN
BARRIER TRANSITION SECTION

FOR ATTENUATOR ATTACHMENT

0042 

3027.04      4,341.18 2.000 8,682.36

2.000 8,682.36

0.000 0.00

0.000 0.00

0050

EACHCONCRETE CLASS 47BD-4000 MEDIAN
BARRIER TRANSITION SECTION

0043 

3075.52      45.46 3,051.000 138,698.46

3,051.000 138,698.46

2,775.834 126,189.41

0.000 0.00

0051

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0044 

3075.56      42.16 34,345.000 1,447,985.20

34,231.000 1,443,178.96

23,762.462 1,001,825.39

305.752 12,890.50

0052

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0045 

3075.86      48.17 185,446.000 8,932,933.82

185,460.000 8,933,608.20

104,609.438 5,039,036.63

7,611.043 366,623.94

0053

SY  13" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0046 

3300.50      51,075.70 1.000 51,075.70

1.000 51,075.70

0.300 15,322.71

0.000 0.00

0054

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0047 

4764.35      4.76 9,008.000 42,878.08

9,008.000 42,878.08

9,008.000 42,878.08

3,300.000 15,708.00

0055

LF  4" PERFORATED PIPE UNDERDRAIN
0048 

7500.37      577.52 9.000 5,197.68

9.000 5,197.68

0.000 0.00

0.000 0.00

0056

EACHONLY

PREFORMED PAVEMENT MARKING

0049 

7500.95      472.52 11.000 5,197.72

11.000 5,197.72

0.000 0.00

0.000 0.00

0057

EACHLEFT ARROW

PREFORMED PAVEMENT MARKING

0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7500.96      472.52 16.000 7,560.32

16.000 7,560.32

0.000 0.00

0.000 0.00

0058

EACHRIGHT ARROW

PREFORMED PAVEMENT MARKING

0051 

7500.97      551.27 1.000 551.27

1.000 551.27

0.000 0.00

0.000 0.00

0059

EACHRIGHT/THRU ARROW

PREFORMED PAVEMENT MARKING

0052 

7500.98      624.78 8.000 4,998.24

8.000 4,998.24

0.000 0.00

0.000 0.00

0060

EACHWRONG WAY ARROW

PREFORMED PAVEMENT MARKING

0053 

7500.99      446.27 19.000 8,479.13

19.000 8,479.13

0.000 0.00

0.000 0.00

0061

EACHTHRU ARROW

PREFORMED PAVEMENT MARKING

0054 

7508.16      14.96 110.000 1,645.60

110.000 1,645.60

0.000 0.00

0.000 0.00

0062

LF  12" WHITE PREFORMED PAVEMENT MARKING
0055 

7515.00      1.31 12,800.000 16,768.00

12,800.000 16,768.00

0.000 0.00

0.000 0.00

0063

LF  5" WHITE/BLACK WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0056 

7515.36      1.31 62,500.000 81,875.00

62,500.000 81,875.00

0.000 0.00

0.000 0.00

0064

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0057 

7515.38      11.03 15,500.000 170,965.00

16,000.000 176,480.00

0.000 0.00

0.000 0.00

0065

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0058 

7516.13      11.03 300.000 3,309.00

300.000 3,309.00

0.000 0.00

0.000 0.00

0066

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.35      1.31 50,300.000 65,893.00

50,300.000 65,893.00

0.000 0.00

0.000 0.00

0067

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0060 

7521.24      25.73 180.000 4,631.40

180.000 4,631.40

0.000 0.00

0.000 0.00

0068

LF  24" WHITE PREFORMED PAVEMENT MARKING
0074 

8022.00      190.85 3,780.000 721,413.00

3,780.000 721,413.00

1,860.900 355,152.78

0.000 0.00

0069

TON HYDRATED LIME
0061 

8029.25      2.63 37,397.000 98,354.11

37,397.000 98,354.11

26,538.297 69,795.72

305.752 804.13

0070

SY  FOUNDATION COURSE

4"

0062 

8029.26      3.99 185,447.000 739,933.53

185,447.000 739,933.53

104,609.438 417,391.68

7,611.043 30,368.06

0071

SY  FOUNDATION COURSE

5"

0063 

8060.05      82.14 123.000 10,103.22

123.000 10,103.22

56.000 4,599.84

0.000 0.00

0072

EACHGRANULAR SUBDRAIN
0064 

8101.50      0.95 215,455.000 204,682.25

215,455.000 204,682.25

121,904.078 115,808.87

7,916.795 7,520.96

0073

SY  STABILIZED SUBGRADE

TYPE LIME

0065 

9009.78      46.06 28,948.000 1,333,344.88

0.000 0.00

0.000 0.01

0.000 0.00

0075

SY  TEMPORARY SURFACING

10"

0066 

9111.00      24.37 840.000 20,470.80

840.000 20,470.80

1,932.000 47,082.84

0.000 0.00

0076

MGALWATER
0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      498.77 481.000 239,908.37

481.000 239,908.37

205.124 102,309.70

7.720 3,850.50

0077

STA EARTH SHOULDER CONSTRUCTION
0068 

9173.20      1.22 8,002.000 9,762.44

8,002.000 9,762.44

9,431.093 11,505.92

0.000 0.00

0078

SY  SUBGRADE PREPARATION
0069 

9188.50      36.41 255.000 9,284.55

255.000 9,284.55

273.169 9,946.08

0.000 0.00

0079

SY  SURFACING UNDER GUARDRAIL
0070 

A069.15      4.25 5,685.000 24,161.25

5,685.000 24,161.25

0.000 0.00

0.000 0.00

0080

LF  1 1/2-INCH  CONDUIT IN MEDIAN BARRIER
0071 

9009.78      44.42 0.000 0.00

28,948.000 1,285,870.16

22,322.733 991,575.81

68.406 3,038.59

4002

SY  TEMPORARY SURFACING

10" TEMPORARY SURFACING 47B-3500
CONCRETE

4002 

3900.19      99.75 0.000 0.00

275.000 27,431.25

349.000 34,812.75

0.000 0.00

4008

HOURADDITIONAL WORK

ADDITIONAL SCREENING FOR CRUSHED
CONCRETEBASE COURSE STOCKPILING

4008 

Contracted 17,435,102.73

Current 17,356,447.89

In place 10,489,996.55

This Estimate 455,990.93

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      164,896.45574 1.000 164,896.46

1.000 164,896.46

1.000 164,896.46

0.000 0.00

0081

LS  MOBILIZATION
0075 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   6 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      1.39 292.000 405.88

292.000 405.88

292.000 405.88

0.000 0.00

0082

SY  RIPRAP FILTER FABRIC
0076 

1119.00      110.45 12.000 1,325.40

12.000 1,325.40

13.000 1,435.85

1.000 110.45

0083

EACHREMOVE INLET
0077 

4002.00      1.92 5,000.000 9,600.00

5,250.000 10,080.00

3,750.000 7,200.00

375.000 720.00

0084

LB  CAST IRON COVER AND FRAME
0078 

4004.50      2.30 100,609.000 231,400.70

100,344.000 230,791.20

46,381.000 106,676.30

175.000 402.50

0085

LB  CAST IRON GRATE AND FRAME
0079 

4004.80      0.01 5,301.000 53.01

5,501.000 55.01

4,159.000 41.59

443.000 4.43

0086

LB  STRUCTURAL STEEL FOR FACE ARMOR
0080 

4005.00      1.52 1,370.000 2,082.40

1,370.000 2,082.40

680.000 1,033.60

0.000 0.00

0087

LB  CAST IRON RING AND COVER
0081 

4016.00      2,045.69 1.000 2,045.69

1.000 2,045.69

1.000 2,045.69

0.000 0.00

0088

EACHMANHOLE

AT STA. 4826+77.00 RT.

0082 

4016.01      2,013.48 1.000 2,013.48

1.000 2,013.48

1.000 2,013.48

0.000 0.00

0089

EACHMANHOLE

AT STA. 4822+90.50 RT.

0083 

4016.02      1,928.99 1.000 1,928.99

1.000 1,928.99

1.000 1,928.99

0.000 0.00

0090

EACHMANHOLE

AT STA. 4823+41.44 LT.

0084 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   7 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4018.50      467.97 2.000 935.94

2.000 935.94

3.000 1,403.91

0.000 0.00

0091

EACHTAPPING EXISTING PIPE
0085 

4035.00      24.40 37.000 902.80

37.000 902.80

24.000 585.60

1.000 24.40

0092

EACHREMOVE FLARED-END SECTION
0086 

4040.00      47.66 18.000 857.88

18.000 857.88

11.000 524.26

0.000 0.00

0093

EACHREMOVE HEADWALLS FROM CULVERTS
0087 

4043.50      4.07 435.000 1,770.45

435.000 1,770.45

625.000 2,543.75

0.000 0.00

0094

LF  REMOVE SEWER PIPE
0088 

4044.00      1,523.50 1.000 1,523.50

1.000 1,523.50

1.000 1,523.50

0.000 0.00

0095

EACHPREPARATION OF STRUCTURE

AT STA. 412+38.92

0089 

4044.01      1,532.02 1.000 1,532.02

1.000 1,532.02

1.000 1,532.02

0.000 0.00

0096

EACHPREPARATION OF STRUCTURE

AT STA. 436+38.35

0090 

4044.02      969.45 1.000 969.45

1.000 969.45

1.000 969.45

0.000 0.00

0097

EACHPREPARATION OF STRUCTURE

AT STA. 447+08.83

0091 

4044.03      977.96 1.000 977.96

1.000 977.96

1.000 977.96

0.000 0.00

0098

EACHPREPARATION OF STRUCTURE

AT STA. 617+93.78

0092 

4044.04      715.00 1.000 715.00

1.000 715.00

1.000 715.00

0.000 0.00

0099

EACHPREPARATION OF STRUCTURE

AT STA. 626+95.40

0093 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   7 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      1.53 3,773.000 5,772.69

3,937.000 6,023.61

2,587.000 3,958.11

20.000 30.60

0100

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0094 

4051.01      15.75 395.000 6,221.25

395.000 6,221.25

395.000 6,221.25

0.000 0.00

0101

CY  EXCAVATION FOR BOX CULVERTS
0095 

4100.06      1,301.90 0.900 1,171.71

0.900 1,171.71

0.900 1,171.71

0.000 0.00

0102

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0096 

4101.06      348.40 576.160 200,734.14

576.160 200,734.14

576.160 200,734.15

0.000 0.00

0103

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0097 

4105.59      629.38 379.780 239,025.94

383.710 241,499.40

226.590 142,611.23

5.200 3,272.78

0104

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0098 

4107.07      439.98 14.080 6,194.92

14.080 6,194.92

14.500 6,379.72

0.000 0.00

0105

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0099 

4130.06      4,425.09 0.360 1,593.03

0.360 1,593.03

0.380 1,681.54

0.110 486.76

0106

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0100 

4150.00      0.65 169.000 109.85

169.000 109.85

169.000 109.85

0.000 0.00

0107

LB  REINFORCING STEEL FOR HEADWALL
0101 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   8 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      0.91 66,686.000 60,684.26

66,686.000 60,684.26

66,686.000 60,684.26

0.000 0.00

0108

LB  REINFORCING STEEL FOR BOX CULVERT
0102 

4155.50      0.62 23,378.000 14,494.36

23,323.000 14,460.26

13,164.250 8,161.84

688.000 426.56

0109

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0103 

4157.00      0.65 984.000 639.60

984.000 639.60

892.000 579.80

0.000 0.00

0110

LB  REINFORCING STEEL FOR COLLARS
0104 

4230.18      250.01 1.000 250.01

1.000 250.01

0.000 0.00

0.000 0.00

0111

EACHBAR GRATE FOR 18" CONCRETE FLARED-END
SECTION

0105 

4310.15      564.56 13.000 7,339.28

13.000 7,339.28

13.000 7,339.28

0.000 0.00

0112

EACH15" FLARED-END SECTION
0106 

4310.18      466.83 16.000 7,469.28

16.000 7,469.28

14.000 6,535.62

0.000 0.00

0113

EACH18" FLARED-END SECTION
0107 

4310.24      591.80 9.000 5,326.20

9.000 5,326.20

7.000 4,142.60

0.000 0.00

0114

EACH24" FLARED-END SECTION
0108 

4310.30      748.93 1.000 748.93

1.000 748.93

0.000 0.00

0.000 0.00

0115

EACH30" FLARED-END SECTION
0109 

4310.36      1,334.87 2.000 2,669.74

2.000 2,669.74

2.000 2,669.74

0.000 0.00

0116

EACH36" FLARED-END SECTION
0110 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   8 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.42      1,365.93 2.000 2,731.86

2.000 2,731.86

1.000 1,365.93

0.000 0.00

0117

EACH42" FLARED-END SECTION
0111 

4320.18      434.95 2.000 869.90

2.000 869.90

2.000 869.90

0.000 0.00

0118

EACH18" ROUND EQUIVALENT FLARED-END
SECTION

0112 

4320.30      661.82 6.000 3,970.92

6.000 3,970.92

4.000 2,647.28

0.000 0.00

0119

EACH30" ROUND EQUIVALENT FLARED-END
SECTION

0113 

4320.42      1,421.46 2.000 2,842.92

2.000 2,842.92

1.000 1,421.46

0.000 0.00

0120

EACH42" ROUND EQUIVALENT FLARED-END
SECTION

0114 

4360.12      138.57 2.000 277.14

2.000 277.14

2.000 277.14

0.000 0.00

0121

EACH12" METAL FLARED-END SECTION
0115 

4360.15      153.52 2.000 307.04

2.000 307.04

2.000 307.04

0.000 0.00

0122

EACH15" METAL FLARED-END SECTION
0116 

4460.18      466.83 2.000 933.66

2.000 933.66

2.000 933.66

0.000 0.00

0124

EACH18" CONCRETE FLARED-END SECTION
0117 

4460.30      748.93 9.000 6,740.37

9.000 6,740.37

8.000 5,991.44

0.000 0.00

0125

EACH30" CONCRETE FLARED-END SECTION
0118 

4460.36      1,334.87 1.000 1,334.87

1.000 1,334.87

1.000 1,334.87

0.000 0.00

0126

EACH36" CONCRETE FLARED-END SECTION
0119 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   9 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.42      1,365.93 5.000 6,829.65

5.000 6,829.65

4.000 5,463.72

0.000 0.00

0127

EACH42" CONCRETE FLARED-END SECTION
0120 

4510.18      434.95 2.000 869.90

2.000 869.90

2.000 869.90

0.000 0.00

0128

EACH18" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0121 

4670.05      120.95 266.000 32,172.70

266.000 32,172.70

50.000 6,047.50

0.000 0.00

0129

CY  CULVERT SANDFILL
0122 

4875.24      303.13 79.000 23,947.27

79.000 23,947.27

80.000 24,250.40

0.000 0.00

0130

LF  JACKING 24" STORM SEWER PIPE, TYPE 1
CLASS IV

0123 

4880.15      261.52 75.000 19,614.00

79.000 20,660.08

80.000 20,921.60

0.000 0.00

0131

LF  JACKING 15" CULVERT PIPE, TYPE 2 CLASS IV
0124 

4880.24      273.11 85.000 23,214.35

85.000 23,214.35

87.000 23,760.57

0.000 0.00

0132

LF  JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV
0125 

4880.30      466.26 57.000 26,576.82

57.000 26,576.82

80.000 37,300.80

0.000 0.00

0133

LF  JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV
0126 

4880.42      475.08 65.000 30,880.20

65.000 30,880.20

65.000 30,880.20

0.000 0.00

0134

LF  JACKING 42" CULVERT PIPE, TYPE 2 CLASS IV
0127 

4900.24      262.51 6.000 1,575.06

6.000 1,575.06

0.000 0.00

0.000 0.00

0135

EACHAREA INLET SEDIMENT FILTER
0128 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   9 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.01      46.46 171.000 7,944.66

171.000 7,944.66

181.740 8,443.64

0.000 0.00

0136

TON ROCK RIPRAP, TYPE A
0129 

8010.03      74.49 126.000 9,385.74

126.000 9,385.74

126.000 9,385.74

0.000 0.00

0137

CY  CRUSHED ROCK FOR BASE COURSE
0130 

P120.18      28.42 70.000 1,989.40

70.000 1,989.40

87.000 2,472.54

0.000 0.00

0138

LF  18" CULVERT PIPE, TYPE 2
0131 

P120.24      48.35 37.000 1,788.95

37.000 1,788.95

37.000 1,788.95

0.000 0.00

0139

LF  24" CULVERT PIPE, TYPE 2
0132 

P120.30      56.53 562.000 31,769.86

558.000 31,543.74

527.000 29,791.31

0.000 0.00

0140

LF  30" CULVERT PIPE, TYPE 2
0133 

P120.36      68.35 172.000 11,756.20

172.000 11,756.20

171.000 11,687.85

0.000 0.00

0141

LF  36" CULVERT PIPE, TYPE 2
0134 

P120.42      90.31 291.000 26,280.21

291.000 26,280.21

283.000 25,557.73

0.000 0.00

0142

LF  42" CULVERT PIPE, TYPE 2
0135 

P128.15      0.02 75.000 1.50

79.000 1.58

80.000 1.60

0.000 0.00

0143

LF  15" CULVERT PIPE, TYPE 2 CLASS IV
0136 

P128.24      0.02 85.000 1.70

85.000 1.70

87.000 1.74

0.000 0.00

0144

LF  24" CULVERT PIPE, TYPE 2 CLASS IV
0137 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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Estimate Summary to Contractor Page:   10 of 51
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P128.30      44.70 57.000 2,547.90

57.000 2,547.90

80.000 3,576.00

0.000 0.00

0145

LF  30" CULVERT PIPE, TYPE 2 CLASS IV
0138 

P128.42      72.90 65.000 4,738.50

65.000 4,738.50

72.000 5,248.80

0.000 0.00

0146

LF  42" CULVERT PIPE, TYPE 2 CLASS IV
0139 

P200.42      86.78 251.000 21,781.78

251.000 21,781.78

174.000 15,099.72

0.000 0.00

0147

LF  42" CULVERT PIPE, TYPE 2 OR 5
0140 

P277.18      43.50 77.000 3,349.50

77.000 3,349.50

80.000 3,480.00

0.000 0.00

0148

LF  18" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0141 

P277.30      86.51 580.000 50,175.80

580.000 50,175.80

144.000 12,457.44

0.000 0.00

0149

LF  30" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0142 

P277.42      132.74 215.000 28,539.10

215.000 28,539.10

152.000 20,176.48

0.000 0.00

0150

LF  42" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0143 

P400.15      26.54 238.000 6,316.52

238.000 6,316.52

196.000 5,201.84

0.000 0.00

0151

LF  15" CULVERT PIPE, TYPE 2,5,7 OR 8
0144 

P400.18      30.25 275.000 8,318.75

275.000 8,318.75

275.000 8,318.75

0.000 0.00

0152

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0145 

P400.24      38.21 62.000 2,369.02

62.000 2,369.02

66.000 2,521.86

0.000 0.00

0153

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0146 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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Estimate Summary to Contractor Page:   10 of 51
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P400.36      85.58 144.000 12,323.52

144.000 12,323.52

144.000 12,323.52

0.000 0.00

0154

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0147 

P402.12      25.47 119.000 3,030.93

119.000 3,030.93

34.000 865.98

0.000 0.00

0155

LF  12" CULVERT PIPE, TYPE 3,4,5 OR 6
0148 

P402.15      26.42 658.000 17,384.36

658.000 17,384.36

665.000 17,569.30

0.000 0.00

0156

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0149 

P402.18      35.59 32.000 1,138.88

32.000 1,138.88

32.000 1,138.88

0.000 0.00

0157

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0150 

P402.24      59.82 15.000 897.30

15.000 897.30

0.000 0.00

0.000 0.00

0158

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0151 

P402.36      56.40 63.000 3,553.20

63.000 3,553.20

63.000 3,553.20

0.000 0.00

0159

LF  36" CULVERT PIPE, TYPE 3,4,5 OR 6
0152 

P700.15      27.33 2,218.000 60,617.94

2,309.000 63,104.97

1,755.000 47,964.15

4.000 109.32

0160

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0153 

P700.18      25.52 10,647.000 271,711.44

10,649.000 271,762.48

10,515.000 268,342.80

0.000 0.00

0161

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0154 

P700.24      41.44 890.000 36,881.60

890.000 36,881.60

862.000 35,721.28

0.000 0.00

0162

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0155 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.30      55.66 235.000 13,080.10

235.000 13,080.10

235.000 13,080.10

0.000 0.00

0163

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8
0156 

P702.24      37.82 32.000 1,210.24

32.000 1,210.24

31.000 1,172.42

0.000 0.00

0164

LF  24" STORM SEWER PIPE, TYPE 1
0157 

P705.24      29.91 79.000 2,362.89

79.000 2,362.89

80.000 2,392.80

0.000 0.00

0165

LF  24" STORM SEWER PIPE, TYPE 1 CLASS IV
0158 

P775.18      43.50 165.000 7,177.50

165.000 7,177.50

113.000 4,915.50

0.000 0.00

0166

LF  18" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0159 

Contracted 1,822,495.82

Current 1,828,416.71

In place 1,490,329.32

This Estimate 5,587.80

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      4,140.99091 1.000 4,140.99

1.000 4,140.99

0.000 0.00

0.000 0.00

0167

LS  MOBILIZATION
0160 

L001.01      689.88 28.000 19,316.64

28.000 19,316.64

0.850 586.40

0.000 0.00

0168

ACRESEEDING, TYPE A
0161 

L001.02      519.77 17.000 8,836.09

17.000 8,836.09

1.020 530.17

0.000 0.00

0169

ACRESEEDING, TYPE B
0162 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      147.01 88.000 12,936.88

88.000 12,936.88

5.230 768.86

0.000 0.00

0170

TON MULCH
0163 

Contracted 45,230.60

Current 45,230.60

In place 1,885.43

This Estimate 0.00

GROUP 5 SEEDING

GROUP 5L LANDSCAPING

0030.51      5,250.22 1.000 5,250.22

1.000 5,250.22

0.000 0.00

0.000 0.00

0171

LS  MOBILIZATION
0164 

L119.10      47.25 196.000 9,261.00

196.000 9,261.00

0.000 0.00

0.000 0.00

0172

EACHJUNIPERUS CHINENSIS 'SEA GREEN' (SEA
GREEN JUNIPER)  15" - 18" B&B OR
CONTAINER GROWN

0165 

L121.15      47.25 162.000 7,654.50

162.000 7,654.50

0.000 0.00

0.000 0.00

0173

EACHJUNIPERUS CHINENSIS 'PFITZERIANA
COMPACTA' (COMPACT PFITZER JUNIPER)
15"-18" B&B OR CONTAINER GROWN

0166 

L229.28      47.25 40.000 1,890.00

40.000 1,890.00

0.000 0.00

0.000 0.00

0174

EACHJUNIPERUS SABINA 'BROADMOOR'
(BROADMOOR JUNIPER)  15"-18" B&B OR
CONTAINER GROWN

0167 

L230.16      73.50 31.000 2,278.50

31.000 2,278.50

0.000 0.00

0.000 0.00

0175

EACHJUNIPERUS VIRGINIANNA 'TAYLOR' (TAYLOR
JUNIPER)  #5 CONTAINER GROWN

0168 

L300.04      162.76 21.000 3,417.96

21.000 3,417.96

0.000 0.00

0.000 0.00

0176

EACHPICEA ABIES (NORWAY SPRUCE) 4' B&B
0169 
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Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L302.17      157.51 13.000 2,047.63

13.000 2,047.63

0.000 0.00

0.000 0.00

0177

EACHPICEA PUNGENS (COLORADO SPRUCE) 4' B&B
0170 

L380.06      231.01 22.000 5,082.22

22.000 5,082.22

0.000 0.00

0.000 0.00

0178

EACHPSEUDOTSUGA MENIZIESII (DOUGLAS FIR) 5'
CONTAINER GROWN

0171 

L410.09      42.00 48.000 2,016.00

48.000 2,016.00

0.000 0.00

0.000 0.00

0179

EACHARONIA ARBUTIFOLIA 'BRILLIANTISSIMA'(RED
CHOKEBERRY) 2 GALLON CONTAINER GROWN

0172 

L441.30      42.00 17.000 714.00

17.000 714.00

0.000 0.00

0.000 0.00

0180

EACHCORNUS SERICEA 'CARDINAL' (CARDINAL RED
OSIER DOGWOOD) #2 CONTAINER GROWN

0173 

L451.18      47.25 33.000 1,559.25

33.000 1,559.25

0.000 0.00

0.000 0.00

0181

EACHEUONYMUS ALATUS (WINGED EUONYMUS)
18"-24" B&B OR CONTAINER GROWN

0174 

L550.06      94.50 15.000 1,417.50

15.000 1,417.50

0.000 0.00

0.000 0.00

0182

EACHPRUNUS AMERICANA (AMERICAN PLUM) #5
CONTAINER GROWN

0175 

L566.19      36.75 234.000 8,599.50

234.000 8,599.50

0.000 0.00

0.000 0.00

0183

EACHROSA RUGOSA(RUGOSA ROSE) 2 GALLON
CONTAINER GROWN

0176 

L579.00      36.75 72.000 2,646.00

72.000 2,646.00

0.000 0.00

0.000 0.00

0184

EACHPHYSOCARPUS OPULIFOLIUS 'DIABLO'
(DIABLO NINEBARK) #2 CONTAINER GROWN

0177 

L579.10      36.75 136.000 4,998.00

136.000 4,998.00

0.000 0.00

0.000 0.00

0185

EACHPHYSOCARPUS OPULIFOLIUS 'LITTLE DEVIL'
(LITTLE DEVIL NINEBARK) #2 CONTAINER
GROWN

0178 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L600.16      36.75 18.000 661.50

18.000 661.50

0.000 0.00

0.000 0.00

0186

EACHSYRINGA VULGARIS (LILAC) 2 GALLON
CONTAINER GROWN

0179 

L700.81      231.01 12.000 2,772.12

12.000 2,772.12

0.000 0.00

0.000 0.00

0187

EACHACER X FREEMANII 'JEFFERSRED' (AUTUMN
BLAZE MAPLE) 1 1/2" CALIPER, B&B OR
CONTAINER GROWN

0180 

L701.12      199.51 32.000 6,384.32

32.000 6,384.32

0.000 0.00

0.000 0.00

0188

EACHACER GINNALA 'FLAME' (FLAME AMUR MAPLE)
1 1/2" CAL B&B

0181 

L705.75      241.51 8.000 1,932.08

8.000 1,932.08

0.000 0.00

0.000 0.00

0189

EACHACER SACCHARUM 'GREEN MOUNTAIN
(GREEN MOUNTAIN SUGAR MAPLE) 1 1/2"
CALIPER B&B OR CONTAINER GROWN

0182 

L710.11      220.51 10.000 2,205.10

10.000 2,205.10

0.000 0.00

0.000 0.00

0190

EACHCATALPA SPECIOSA (NORTHERN CATALPA) 1
1/4" CALIPER B&B OR CONTAINER GROWN

0183 

L717.17      241.51 14.000 3,381.14

14.000 3,381.14

0.000 0.00

0.000 0.00

0191

EACHCELTIS OCCIDENTALIS (PRAIRIE PRIDE) 1 1/2"
CALIPER B&B

0184 

L729.32      147.01 7.000 1,029.07

7.000 1,029.07

0.000 0.00

0.000 0.00

0192

EACHCRATAEGUS CRUSGALLI INERMIS
(THORNLESS COCKSPUR HAWTHORN) 1"
CALIPER B&B OR CONTAINER GROWN

0185 

L760.01      252.01 9.000 2,268.09

9.000 2,268.09

0.000 0.00

0.000 0.00

0193

EACHGINKGO BILOBA MALE (MALE MAIDENHAIR
TREE) 1 1/2" CALIPER B&B OR CONTAINER
GROWN

0186 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L787.59      241.51 13.000 3,139.63

13.000 3,139.63

0.000 0.00

0.000 0.00

0194

EACHPLATANUS X ACERIFOLIA 'BLOODGOOD'
(BLOODGOOD LONDON PLANE TREE) 1 1/2"
CALIPER CONTAINER GROWN

0187 

L807.19      241.51 11.000 2,656.61

11.000 2,656.61

0.000 0.00

0.000 0.00

0195

EACHQUERCUS BICOLOR (SWAMP WHITE OAK) 1
1/2" CALIPER  CONTAINER GROWN

0188 

L807.84      168.01 12.000 2,016.12

12.000 2,016.12

0.000 0.00

0.000 0.00

0196

EACHQUERCUS ROBUR 'FASTIGIATA' (FASTIGATE
ENGLISH OAK) 1" CALIPER B&B OR
CONTAINER GROWN

0189 

L808.03      241.51 44.000 10,626.44

44.000 10,626.44

0.000 0.00

0.000 0.00

0197

EACHQUERCUS RUBRA (NORTHERN RED OAK) 1
1/2" CALIPER CONTAINER GROWN

0190 

L808.40      241.51 26.000 6,279.26

26.000 6,279.26

0.000 0.00

0.000 0.00

0198

EACHQUERCUS COCCINEA (SCARLET OAK) 1 1/2"
CALIPER CONTAINER GROWN

0191 

L809.10      346.51 24.000 8,316.24

24.000 8,316.24

0.000 0.00

0.000 0.00

0199

EACHQUERCUS MACROCARPA (BUR OAK) 2"
CALIPER CONTAINER GROWN

0192 

L833.41      231.01 7.000 1,617.07

7.000 1,617.07

0.000 0.00

0.000 0.00

0200

EACHTAXODIUM DISTICHUM (BALD CYPRESS) 1 1/2"
CAL B&B OR CONTAINER GROWN

0193 

L835.16      220.51 7.000 1,543.57

7.000 1,543.57

0.000 0.00

0.000 0.00

0201

EACHTILIA  AMERICANA (AMERICAN LINDEN) 1 1/2"
CALIPER B&B OR CONTAINER GROWN

0194 

Contracted 115,660.64

Current 115,660.64

In place 0.00

This Estimate 0.00

GROUP 5L LANDSCAPING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6C BRIDGE AT STA. 488+55.80

0030.60      4,828.16 1.000 4,828.16

1.000 4,828.16

0.000 0.00

0.000 0.00

0264

LS  MOBILIZATION
0195 

6040.00      44,291.82 1.000 44,291.82

1.000 44,291.82

0.000 0.00

0.000 0.00

0265

EACHREMOVE STRUCTURE

AT STA. 488+55.80

0196 

Contracted 49,119.98

Current 49,119.98

In place 0.00

This Estimate 0.00

GROUP 6C BRIDGE AT STA. 488+55.80

GROUP 7 GUARDRAIL

0030.70      728.4675 1.000 728.47

1.000 728.47

1.000 728.47

0.000 0.00

0266

LS  MOBILIZATION
0197 

7011.20      18.90 475.000 8,977.50

475.000 8,977.50

318.750 6,024.38

0.000 0.00

0267

LF  W-BEAM GUARDRAIL
0198 

7019.50      12,600.54 1.000 12,600.54

1.000 12,600.54

0.000 0.00

0.000 0.00

0268

EACHIMPACT ATTENUATOR
0199 

7020.00      1,890.08 2.000 3,780.16

2.000 3,780.16

1.000 1,890.08

0.000 0.00

0269

EACHBRIDGE APPROACH SECTIONS
0200 

7022.00      1,050.04 1.000 1,050.04

1.000 1,050.04

1.000 1,050.04

0.000 0.00

0270

EACHEND ANCHORAGE ASSEMBLY
0201 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   14 of 51
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.25      1,890.08 3.000 5,670.24

3.000 5,670.24

2.000 3,780.16

0.000 0.00

0271

EACHGUARDRAIL END TREATMENT, TYPE I
0202 

7050.05      1,800.49 0.000 0.00

1.000 1,800.49

1.000 1,800.49

0.000 0.00

4007

LS  ADDITIONAL WORK

REPAIR GUARDRAIL END TREATMENT @ STA.
619+67 LT

4007 

Contracted 32,806.95

Current 34,607.44

In place 15,273.62

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 7B FENCE

0030.71      20,202.86 1.000 20,202.86

1.000 20,202.86

1.000 20,202.86

0.000 0.00

0273

LS  MOBILIZATION
0203 

7110.05      10.08 22,965.000 231,487.20

25,585.000 257,896.80

11,843.419 119,381.66

0.000 0.00

0274

LF  5 FOOT CHAIN-LINK FENCE
0204 

7115.05      99.75 26.000 2,593.50

26.000 2,593.50

2.000 199.50

0.000 0.00

0275

EACHEND POST FOR 5 FOOT CHAIN-LINK FENCE
0205 

7116.05      121.81 45.000 5,481.45

45.000 5,481.45

14.000 1,705.34

0.000 0.00

0276

EACHCORNER POST FOR 5 FOOT CHAIN-LINK
FENCE

0206 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015
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Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7117.05      119.71 45.000 5,386.95

45.000 5,386.95

23.000 2,753.33

0.000 0.00

0277

EACHPULL POST FOR 5 FOOT CHAIN-LINK FENCE
0207 

Contracted 265,151.96

Current 291,561.56

In place 144,242.69

This Estimate 0.00

GROUP 7B FENCE

GROUP 8B ELECTRICAL

0003.74      38,999.82 1.000 38,999.82

1.000 38,999.82

0.500 19,499.91

0.000 0.00

0278

EACHTEMPORARY TRAFFIC SIGNAL

AT NW 48TH & O ST.

0208 

0030.81      20,969.40 1.000 20,969.40

0.000 0.00

0.000 0.00

0.000 0.00

0279

LS  MOBILIZATION
0209 0288 

A001.01      1,044.79 13.000 13,582.27

13.000 13,582.27

0.000 0.00

0.000 0.00

0280

EACHPULL BOX, TYPE PB-1
0210 

A001.02      918.79 8.000 7,350.32

8.000 7,350.32

4.000 3,675.16

0.000 0.00

0281

EACHPULL BOX, TYPE PB-1A
0211 

A001.05      1,517.31 16.000 24,276.96

16.000 24,276.96

4.000 6,069.24

0.000 0.00

0282

EACHPULL BOX, TYPE PB-2
0212 

A001.06      1,370.31 2.000 2,740.62

2.000 2,740.62

1.000 1,370.31

0.000 0.00

0283

EACHPULL BOX, TYPE PB-2A
0213 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.12      603.78 4.000 2,415.12

4.000 2,415.12

2.000 1,207.56

0.000 0.00

0284

EACHPULL BOX, TYPE PB-5
0214 

A001.16      708.78 25.000 17,719.50

25.000 17,719.50

6.000 4,252.68

0.000 0.00

0285

EACHPULL BOX, TYPE PB-6
0215 

A003.10      908.29 14.000 12,716.06

14.000 12,716.06

0.000 0.00

0.000 0.00

0286

EACHTRAFFIC SIGNAL, TYPE TS-1
0216 

A003.20      798.03 7.000 5,586.21

7.000 5,586.21

0.000 0.00

0.000 0.00

0287

EACHTRAFFIC SIGNAL, TYPE TS-1A
0217 

A004.09      1,107.80 2.000 2,215.60

2.000 2,215.60

0.000 0.00

0.000 0.00

0288

EACHTRAFFIC SIGNAL, TYPE TS-1C
0218 

A004.20      1,097.30 2.000 2,194.60

2.000 2,194.60

0.000 0.00

0.000 0.00

0289

EACHTRAFFIC SIGNAL, TYPE TS-1L
0219 

A004.23      1,380.81 2.000 2,761.62

2.000 2,761.62

0.000 0.00

0.000 0.00

0290

EACHTRAFFIC SIGNAL, TYPE TS-1RRB
0220 

A004.28      1,433.31 2.000 2,866.62

2.000 2,866.62

0.000 0.00

0.000 0.00

0291

EACHTRAFFIC SIGNAL, TYPE TS-1RR
0221 

A006.14      588.03 6.000 3,528.18

6.000 3,528.18

0.000 0.00

0.000 0.00

0292

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0289 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A006.70      246.76 6.000 1,480.56

6.000 1,480.56

0.000 0.00

0.000 0.00

0293

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0290 

A006.83      976.54 4.000 3,906.16

4.000 3,906.16

0.000 0.00

0.000 0.00

0294

EACHPEDESTAL POLE, TYPE PP-12
0291 

A006.87      997.54 4.000 3,990.16

4.000 3,990.16

0.000 0.00

0.000 0.00

0295

EACHPEDESTAL POLE, TYPE PP-13
0222 

A006.98      241.51 73.000 17,630.23

73.000 17,630.23

7.000 1,690.57

0.000 0.00

0296

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0223 

A007.08      614.28 3.000 1,842.84

3.000 1,842.84

0.000 0.00

0.000 0.00

0297

EACHVEHICLE DETECTOR, TYPE TD-3
0224 

A007.16      1,029.04 33.000 33,958.32

33.000 33,958.32

0.000 0.00

0.000 0.00

0298

EACHVEHICLE DETECTOR, TYPE TD-5A
0225 

A007.82      2,094.84 1.000 2,094.84

1.000 2,094.84

0.000 0.00

0.000 0.00

0299

EACHSTREET LIGHTING UNIT, TYPE
SL-S-28-6&6-0.25

0226 

A007.89      2,115.84 8.000 16,926.72

8.000 16,926.72

0.000 0.00

0.000 0.00

0300

EACHSTREET LIGHTING UNIT, TYPE
SL-S-30-6&6-0.25

0227 

A009.74      2,257.60 22.000 49,667.20

22.000 49,667.20

0.000 0.00

0.000 0.00

0301

EACHSTREET LIGHTING UNIT, TYPE SL-S-45-6 &
6-0.25

0228 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A010.20      987.04 16.000 15,792.64

16.000 15,792.64

0.000 0.00

0.000 0.00

0302

EACHLUMINAIRE, TYPE HML-A-1KW
0229 

A010.26      987.04 20.000 19,740.80

20.000 19,740.80

0.000 0.00

0.000 0.00

0303

EACHLUMINAIRE, TYPE HML-V-1KW
0230 

A010.61      1,013.29 6.000 6,079.74

6.000 6,079.74

0.000 0.00

0.000 0.00

0304

EACHUNDERDECK LUMINAIRE, TYPE UD-150
0231 

A011.98      18,423.04 1.000 18,423.04

1.000 18,423.04

0.000 0.00

0.000 0.00

0305

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-70-12

0232 

A013.02      18,512.29 2.000 37,024.58

2.000 37,024.58

0.000 0.00

0.000 0.00

0306

EACHCOMBINATION MAST ARM SIGNAL & LIGHTING
POLE, TYPE CMP-75-12

0233 

A016.55      8,930.63 4.000 35,722.52

4.000 35,722.52

0.000 0.00

0.000 0.00

0307

EACHMAST ARM SIGNAL POLE, TYPE MP-35
0234 

A018.81      2,100.09 6.000 12,600.54

6.000 12,600.54

2.000 4,200.18

0.000 0.00

0308

EACHFOUNDATION DESIGN
0235 

A018.82      240.46 90.000 21,641.40

90.000 21,641.40

14.160 3,404.91

0.000 0.00

0309

CY  CONCRETE FOR FOUNDATION
0236 

A018.83      2.45 7,278.000 17,831.10

7,278.000 17,831.10

1,985.096 4,863.49

0.000 0.00

0310

LB  REINFORCING STEEL
0237 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A018.84      668.88 36.000 24,079.68

36.000 24,079.68

12.000 8,026.56

0.000 0.00

0311

EACHANCHOR BOLTS
0238 

A020.30      3,622.65 2.000 7,245.30

1.000 3,622.65

2.000 7,245.30

0.000 0.00

0312

EACHLIGHTING CONTROL CENTER, TYPE R
0239 

A020.36      5,554.74 2.000 11,109.48

2.000 11,109.48

1.000 5,554.74

0.000 0.00

0313

EACHLIGHTING CONTROL CENTER, TYPE R-2
0240 

A020.37      5,523.24 1.000 5,523.24

2.000 11,046.48

0.000 0.00

0.000 0.00

0314

EACHLIGHTING CONTROL CENTER, TYPE R-3
0241 

A070.10      3.02 7,080.000 21,381.60

7,160.000 21,623.20

1,957.766 5,912.45

0.000 0.00

0315

LF  1 1/2-INCH CONDUIT IN TRENCH
0242 

A070.14      3.39 3,897.000 13,210.83

3,737.000 12,668.43

1,716.480 5,818.86

0.000 0.00

0316

LF  2-INCH CONDUIT IN TRENCH
0243 

A070.18      6.56 474.000 3,109.44

474.000 3,109.44

35.484 232.78

0.000 0.00

0317

LF  3-INCH CONDUIT IN TRENCH
0244 

A070.22      8.39 3,021.000 25,346.19

3,021.000 25,346.19

0.000 0.00

0.000 0.00

0318

LF  4-INCH CONDUIT IN TRENCH
0245 

A072.10      7.91 554.000 4,382.14

554.000 4,382.14

86.000 680.26

0.000 0.00

0319

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0246 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A072.14      8.06 688.000 5,545.28

688.000 5,545.28

0.000 0.00

0.000 0.00

0320

LF  2-INCH CONDUIT UNDER ROADWAY
0247 

A072.20      11.60 310.000 3,596.00

310.000 3,596.00

0.000 0.00

0.000 0.00

0321

LF  4-INCH CONDUIT UNDER ROADWAY
0248 

A074.12      11.08 140.000 1,551.20

140.000 1,551.20

48.000 531.84

0.000 0.00

0322

LF  1 1/2-INCH CONDUIT, JACKED
0249 

A074.14      11.18 176.000 1,967.68

176.000 1,967.68

171.000 1,911.78

0.000 0.00

0323

LF  2-INCH CONDUIT, JACKED
0250 

A074.20      16.41 412.000 6,760.92

412.000 6,760.92

145.526 2,388.08

0.000 0.00

0324

LF  4-INCH CONDUIT, JACKED
0251 

A077.12      2.24 595.000 1,332.80

595.000 1,332.80

0.000 0.00

0.000 0.00

0325

LF  2/C #14 AWG TRAFFIC SIGNAL CABLE
0252 

A077.15      2.76 573.000 1,581.48

573.000 1,581.48

0.000 0.00

0.000 0.00

0326

LF  5/C #14 AWG TRAFFIC SIGNAL CABLE
0253 

A077.17      3.34 765.000 2,555.10

765.000 2,555.10

0.000 0.00

0.000 0.00

0327

LF  7/C #14 AWG TRAFFIC SIGNAL CABLE
0254 

A077.22      5.45 529.000 2,883.05

529.000 2,883.05

0.000 0.00

0.000 0.00

0328

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0255 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A077.26      5.71 771.000 4,402.41

771.000 4,402.41

0.000 0.00

0.000 0.00

0329

LF  16/C #14 AWG TRAFFIC SIGNAL CABLE
0256 

A079.01      2.34 12,164.000 28,463.76

12,164.000 28,463.76

0.000 0.00

0.000 0.00

0330

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0257 

A079.14      2.07 2,008.000 4,156.56

2,008.000 4,156.56

0.000 0.00

0.000 0.00

0331

LF  FIBER OPTIC COMMUNICATION CABLE
0258 

A079.22      0.64 1,307.000 836.48

1,307.000 836.48

0.000 0.00

0.000 0.00

0332

LF  TRACER WIRE
0259 

A079.50      2.39 1,623.000 3,878.97

1,623.000 3,878.97

0.000 0.00

0.000 0.00

0333

LF  GROUNDING CONDUCTOR
0260 

A079.55      2.50 600.000 1,500.00

600.000 1,500.00

0.000 0.00

0.000 0.00

0334

LF  SERVICE CABLE
0261 

A080.03      3.92 1,748.000 6,852.16

1,988.000 7,792.96

0.000 0.00

0.000 0.00

0335

LF  STREET LIGHTING CABLE, NO. 1 USE
0262 

A080.06      6.67 78.000 520.26

30.000 200.10

0.000 0.00

0.000 0.00

0336

LF  STREET LIGHTING CABLE, NO. 3/0 USE
0263 

A080.10      3.71 24,551.000 91,084.21

24,551.000 91,084.21

6,444.000 23,907.24

0.000 0.00

0337

LF  STREET LIGHTING CABLE, NO. 2 USE
0264 
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Prpsl
Line Nbr

Proj
Line Nbr

A080.22      2.34 17,175.000 40,189.50

17,175.000 40,189.50

2,830.000 6,622.20

0.000 0.00

0338

LF  STREET LIGHTING CABLE, NO. 6 BARE
0265 

A080.24      2.50 17,286.000 43,215.00

17,286.000 43,215.00

1,858.000 4,645.00

0.000 0.00

0339

LF  STREET LIGHTING CABLE, NO. 6 USE
0266 

A082.12      4.13 3,120.000 12,885.60

3,120.000 12,885.60

0.000 0.00

0.000 0.00

0340

LF  DIRECT BURIAL CABLE, NO. 2 USE
0267 

A083.00      2.50 186.000 465.00

186.000 465.00

0.000 0.00

0.000 0.00

0341

LF  RADIO CABLE
0268 

A500.00      2,181.47 1.000 2,181.47

1.000 2,181.47

0.000 0.00

0.000 0.00

0342

EACHINSTALL TRAFFIC SIGNAL CONTROLLER

TYPE NEMA

0269 

A500.21      2,181.47 2.000 4,362.94

2.000 4,362.94

0.000 0.00

0.000 0.00

0343

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-2070

0270 

A579.50      1,147.17 2.000 2,294.34

2.000 2,294.34

0.000 0.00

0.000 0.00

0344

EACHINSTALL UNINTERRUPTIBLE POWER SUPPLY
0271 

A580.88      840.88 1.000 840.88

1.000 840.88

0.000 0.00

0.000 0.00

0345

EACHINSTALL

RADIO ANTENNA HARDWARE

0272 

A600.00      355.70 7.000 2,489.90

7.000 2,489.90

0.000 0.00

0.000 0.00

0346

EACHREMOVE LIGHTING UNIT

TYPE A

0273 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A600.02      448.11 7.000 3,136.77

7.000 3,136.77

7.000 3,136.77

0.000 0.00

0347

EACHREMOVE LIGHTING UNIT

TYPE B

0274 

A600.04      448.11 1.000 448.11

1.000 448.11

0.000 0.00

0.000 0.00

0348

EACHREMOVE LIGHTING UNIT

TYPE C

0275 

A600.06      376.97 2.000 753.94

2.000 753.94

2.000 753.94

0.000 0.00

0349

EACHREMOVE LIGHTING UNIT

TYPE D

0276 

A610.00      183.76 2.000 367.52

2.000 367.52

2.000 367.52

0.000 0.00

0350

EACHREMOVE TRAFFIC SIGNAL

TYPE TS-1

0277 

A610.01      16,154.15 1.000 16,154.15

1.000 16,154.15

0.000 0.00

0.000 0.00

0351

EACHREMOVE TRAFFIC SIGNAL

AT STA. 681+00

0278 

A620.02      362.27 1.000 362.27

1.000 362.27

0.000 0.00

0.000 0.00

0352

EACHREMOVE LIGHTING CONTROL CENTER
0279 

A630.20      183.76 16.000 2,940.16

16.000 2,940.16

9.000 1,653.84

0.000 0.00

0353

EACHREMOVE PULL BOX
0280 

A699.90      16,206.65 1.000 16,206.65

1.000 16,206.65

1.000 16,206.65

0.000 0.00

0354

EACHREMOVE

SIGNAL POLES ON NE, SE, & SW
QUADRANTSOF INTERSECTION

0281 

A700.20      1,109.37 10.000 11,093.70

10.000 11,093.70

0.000 0.00

0.000 0.00

0355

EACHRELOCATE STREET LIGHTING UNIT

TYPE A

0282 
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Prpsl
Line Nbr

Proj
Line Nbr

A700.21      1,810.54 4.000 7,242.16

4.000 7,242.16

4.000 7,242.16

0.000 0.00

0356

EACHRELOCATE STREET LIGHTING UNIT

TYPE B

0283 

A700.22      1,104.12 11.000 12,145.32

11.000 12,145.32

0.000 0.00

0.000 0.00

0357

EACHRELOCATE STREET LIGHTING UNIT

TYPE C

0284 

A700.23      1,104.12 1.000 1,104.12

1.000 1,104.12

0.000 0.00

0.000 0.00

0358

EACHRELOCATE STREET LIGHTING UNIT

TYPE D

0285 

A704.00      14,931.64 6.000 89,589.84

0.000 0.00

0.000 0.00

0.000 0.00

0359

EACHRELOCATE HIGH MAST LIGHTING UNIT
0286 

A706.00      631.08 1.000 631.08

1.000 631.08

1.000 631.08

0.000 0.00

0360

EACHRELOCATE PULL BOX
0287 

A704.00      20,247.79 0.000 0.00

6.000 121,486.74

2.000 40,495.58

0.000 0.00

4006

EACHRELOCATE HIGH MAST LIGHTING UNIT

NEW SPECIAL PROVISION - HIGH MAST
TOWER RELOCATE

4006 

A290.98      7.00 0.000 0.00

824.250 5,769.75

0.000 0.00

0.000 0.00

4014

EACHREPLACE BALLAST

REPLACE BALLASTS ON HIGH MAST TOWERS

4014 

0030.81      20,759.71 0.000 0.00

1.000 20,759.71

1.000 20,759.71

0.000 0.00

4015

LS  MOBILIZATION

NEW MOBILIZATION

4015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.81      209.69 0.000 0.00

1.000 209.69

0.000 0.00

0.000 0.00

4016

LS  MOBILIZATION

NEW MOBILIZATION

4016 

Contracted 1,032,232.93

Current 1,072,120.01

In place 214,958.35

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 8C SIGNING

0030.82      18,344.28 1.000 18,344.28

1.000 18,344.28

0.500 9,172.14

0.000 0.00

0361

LS  MOBILIZATION
0292 

7308.10      766.53 2.000 1,533.06

2.000 1,533.06

2.000 1,533.06

0.000 0.00

0362

EACHREMOVE SIGN
0293 

7311.00      240.46 108.000 25,969.68

108.000 25,969.68

55.425 13,327.49

0.000 0.00

0363

CY  CONCRETE FOR FOUNDATION
0294 

7311.10      2.45 13,500.000 33,075.00

13,500.000 33,075.00

6,510.890 15,951.68

0.000 0.00

0364

LB  REINFORCING STEEL
0295 

7311.20      8,578.87 1.000 8,578.87

1.000 8,578.87

0.000 0.00

0.000 0.00

0365

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

NO. 55

0296 

7311.21      8,578.87 1.000 8,578.87

1.000 8,578.87

0.000 0.00

0.000 0.00

0366

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

NO. 63

0297 
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Prpsl
Line Nbr

Proj
Line Nbr

7311.22      8,578.87 1.000 8,578.87

1.000 8,578.87

0.500 4,289.44

0.000 0.00

0367

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

NO. 69

0298 

7311.23      8,578.87 1.000 8,578.87

1.000 8,578.87

0.500 4,289.44

0.000 0.00

0368

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

NO. 76

0299 

7311.24      8,578.87 1.000 8,578.87

1.000 8,578.87

0.000 0.00

0.000 0.00

0369

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

NO. 81

0300 

7311.25      8,578.87 1.000 8,578.87

1.000 8,578.87

1.000 8,578.87

0.000 0.00

0370

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

NO. 82

0301 

7312.00      56,172.15 1.000 56,172.15

1.000 56,172.15

0.000 0.00

0.000 0.00

0371

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 55

0302 

7312.01      58,477.00 1.000 58,477.00

1.000 58,477.00

0.000 0.00

0.000 0.00

0372

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 61

0303 

7312.02      86,584.07 1.000 86,584.07

1.000 86,584.07

0.000 0.00

0.000 0.00

0373

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 63

0304 

7312.03      87,799.50 1.000 87,799.50

1.000 87,799.50

0.000 0.00

0.000 0.00

0374

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 69

0305 

7312.04      42,243.30 1.000 42,243.30

1.000 42,243.30

0.000 0.00

0.000 0.00

0375

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 70

0306 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7312.05      85,565.53 1.000 85,565.53

1.000 85,565.53

0.000 0.00

0.000 0.00

0376

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 76

0307 

7312.06      54,702.09 1.000 54,702.09

1.000 54,702.09

0.000 0.00

0.000 0.00

0377

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 81

0308 

7312.07      56,067.14 1.000 56,067.14

1.000 56,067.14

0.000 0.00

0.000 0.00

0378

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 82

0309 

7322.00      22.13 731.000 16,177.03

731.000 16,177.03

0.000 0.00

0.000 0.00

0379

SF  TYPE B SIGN
0310 

7322.05      4.56 452.000 2,061.12

452.000 2,061.12

0.000 0.00

0.000 0.00

0380

SF  INSTALL TYPE B SIGN
0311 

7323.00      23.34 2,005.500 46,808.37

2,005.500 46,808.37

127.000 2,964.18

0.000 0.00

0381

SF  TYPE C SIGN
0312 

7340.00      4.48 9,939.000 44,526.72

9,939.000 44,526.72

0.000 0.00

0.000 0.00

0382

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0313 

7360.24      714.03 26.000 18,564.78

26.000 18,564.78

2.000 1,428.06

0.000 0.00

0383

EACH24" SIGN SUPPORT FOOTING
0314 

7360.30      945.04 10.000 9,450.40

10.000 9,450.40

2.000 1,890.08

0.000 0.00

0384

EACH30" SIGN SUPPORT FOOTING
0315 
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Prpsl
Line Nbr

Proj
Line Nbr

7390.10      1,160.30 36.000 41,770.80

36.000 41,770.80

16.000 18,564.80

0.000 0.00

0385

EACHREMOVE SIGN, POST, AND FOOTING
0316 

A600.50      95.55 4.000 382.20

4.000 382.20

2.000 191.10

0.000 0.00

0386

EACHREMOVE LUMINAIRE
0317 

7320.05      1,573.49 0.000 0.00

1.000 1,573.49

1.000 1,573.49

0.000 0.00

4010

EACHINSTALL OVERHEAD SIGN

STATE SUPPLIED TYPE C OVERHEAD SIGN

4010 

0001.96      23.87 0.000 0.00

16.650 397.44

16.650 397.44

0.000 0.00

4011

SF  OVERLAY SIGNS

INSTALL OVERLAY SIGN (ARROWS)

4011 

7390.02      1,430.63 0.000 0.00

1.000 1,430.63

0.000 0.00

0.000 0.00

4012

EACHRELOCATE SIGN

RELOCATE OVERHEAD SIGN

4012 

4976.05      238.29 0.000 0.00

1.000 238.29

0.000 0.00

0.000 0.00

4013

LS  ADDITIONAL WORK

REMOVE SIGN OVERLAYS

4013 

Contracted 837,747.44

Current 841,387.29

In place 84,151.27

This Estimate 0.00

GROUP 8C SIGNING

GROUP 10 GENERAL ITEMS

0001.08      0.50 309,004.000 154,502.00

309,004.000 154,502.00

138,696.000 69,348.00

8,552.000 4,276.00

0387

BDAYBARRICADE, TYPE II
0318 
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Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.10 17,936.000 37,665.60

17,936.000 37,665.60

11,175.000 23,467.50

644.000 1,352.40

0388

BDAYBARRICADE, TYPE III
0319 

0001.75      3.26 1,320.000 4,303.20

1,320.000 4,303.20

795.000 2,591.70

8.000 26.08

0389

EACHTEMPORARY SIGN DAY
0320 

0001.90      0.74 57,180.000 42,313.20

57,180.000 42,313.20

38,512.000 28,498.88

1,766.000 1,306.84

0390

EACHSIGN DAY
0321 

0001.99      0.83 5,480.000 4,548.40

5,480.000 4,548.40

43,908.000 36,443.64

2,696.000 2,237.68

0391

EACHCONTRACTOR FURNISHED SIGN DAY
0322 

0002.27      2.00 18,500.000 37,000.00

18,500.000 37,000.00

7,651.500 15,303.00

504.000 1,008.00

0392

LF  REMOVABLE WET REFLECTIVE TAPE
0323 

0002.28      0.26 109,000.000 28,340.00

109,000.000 28,340.00

4,496.000 1,168.96

0.000 0.00

0393

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0324 

0002.30      0.68 34,200.000 23,256.00

34,200.000 23,256.00

20,799.400 14,143.59

412.000 280.16

0394

LF  PAVEMENT MARKING REMOVAL
0325 

0002.44      0.32 173,500.000 55,520.00

174,000.000 55,680.00

123,114.600 39,396.67

5,189.000 1,660.48

0395

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0326 

0002.47      0.21 173,500.000 36,435.00

173,500.000 36,435.00

66,867.100 14,042.10

5,062.000 1,063.02

0396

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0327 
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Prpsl
Line Nbr

Proj
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0002.76      0.34 93,500.000 31,790.00

93,500.000 31,790.00

0.000 0.00

0.000 0.00

0397

LF  PERMANENT PAVEMENT MARKING, PAINT
0328 

0002.97      183.76 330.000 60,640.80

330.000 60,640.80

330.000 60,640.80

32.000 5,880.32

0398

DAY FLASHING ARROW PANEL
0329 

0003.10      483.68 100.000 48,368.00

100.000 48,368.00

33.500 16,203.28

0.000 0.00

0399

DAY FLAGGING
0330 

0003.51      2.01 19,950.000 40,099.50

19,950.000 40,099.50

23,512.500 47,260.15

0.000 0.00

0400

LF  INSTALL CONCRETE PROTECTION BARRIER
0331 

0003.56      2.01 30,200.000 60,702.00

30,200.000 60,702.00

19,937.500 40,074.38

0.000 0.00

0401

LF  RELOCATE CONCRETE PROTECTION BARRIER
0332 

0003.57      787.53 10.000 7,875.30

10.000 7,875.30

9.000 7,087.77

0.000 0.00

0402

EACHRELOCATE INERTIAL BARRIER SYSTEM
0333 

0003.58      2,625.11 5.000 13,125.55

5.000 13,125.55

16.000 42,001.76

0.000 0.00

0403

EACHINERTIAL BARRIER SYSTEM
0334 

0003.64      262.51 18.000 4,725.18

18.000 4,725.18

0.000 0.00

0.000 0.00

0404

EACHREPLACEMENT MODULE
0335 

0005.10      157.51 585.000 92,143.35

585.000 92,143.35

419.000 65,996.69

14.000 2,205.14

0405

DAY TRAFFIC CONTROL MANAGEMENT
0336 
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Prpsl
Line Nbr

Proj
Line Nbr

0010.04      2,058.87 1.000 2,058.87

1.000 2,058.87

1.000 2,058.87

0.000 0.00

0406

EACHFIELD OFFICE
0337 

0020.00      0.80 6,000.000 4,800.00

6,000.000 4,800.00

7,451.000 5,960.80

779.000 623.20

0407

HOURTRAINING
0338 

0030.00      364,278.46197 1.000 364,278.46

1.000 364,278.46

0.434 158,096.85

0.000 0.00

0408

LS  MOBILIZATION
0339 

1017.00      210,261.11 1.000 210,261.11

1.000 210,261.11

0.500 105,130.56

0.000 0.00

0409

LS  CONSTRUCTION STAKING AND SURVEYING
0340 

4022.05      10.74 1,500.000 16,110.00

1,500.000 16,110.00

0.000 0.00

0.000 0.00

0410

LF  TEMPORARY SLOPE DRAIN
0341 

9110.01      141.76 310.000 43,945.60

310.000 43,945.60

23.500 3,331.36

0.000 0.00

0411

HOURRENTAL OF LOADER, FULLY OPERATED
0342 

9110.03      94.50 310.000 29,295.00

310.000 29,295.00

0.000 0.00

0.000 0.00

0412

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0343 

9110.07      115.50 310.000 35,805.00

310.000 35,805.00

35.000 4,042.50

7.000 808.50

0413

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0344 

9110.27      141.76 310.000 43,945.60

310.000 43,945.60

17.000 2,409.92

0.000 0.00

0414

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0345 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   23 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L007.01      2.10 2,500.000 5,250.00

2,500.000 5,250.00

0.000 0.00

0.000 0.00

0415

LF  CONTOUR CULTIVATION OF BACKSLOPES
0346 

L010.98      1.26 1,000.000 1,260.00

1,000.000 1,260.00

0.000 0.00

0.000 0.00

0416

SY  TEMPORARY EROSION CONTROL
0347 

L022.75      2.10 4,000.000 8,400.00

4,000.000 8,400.00

279.000 585.90

0.000 0.00

0417

LF  TEMPORARY SILT CHECK
0348 

L022.90      2.00 8,000.000 16,000.00

8,000.000 16,000.00

9,707.000 19,414.00

213.000 426.00

0418

LF  TEMPORARY SILT FENCE
0349 

L022.92      2.63 4,000.000 10,520.00

4,000.000 10,520.00

645.000 1,696.35

0.000 0.00

0419

LF  TEMPORARY EARTH CHECK
0350 

L032.70      315.01 20.000 6,300.20

20.000 6,300.20

62.275 19,617.26

0.000 0.00

0420

TON TEMPORARY MULCH
0351 

1017.10      125.00 0.000 0.00

12.600 1,575.00

12.600 1,575.00

0.000 0.00

4001

HOURADDITIONAL SURVEYING
4001 

0002.85      51.71 0.000 0.00

96.000 4,964.16

170.000 8,790.70

0.000 0.00

4003

EACHTUBULAR POST
4003 

0002.87      51.71 0.000 0.00

88.000 4,550.48

76.000 3,929.96

0.000 0.00

4004

EACHCHANNELIZING BLOCK
4004 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   23 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.80      110.25 0.000 0.00

100.000 11,025.00

127.000 14,001.75

0.000 0.00

4009

HOURRENTAL

RENTAL OF LOADER AND OPERATOR FOR
STOCKPILING OF CRUSHEDCONCRETE
FOUNDATION  COURSE DEBRIS

4009 

Contracted 1,581,582.92

Current 1,603,857.56

In place 874,310.65

This Estimate 23,153.82

GROUP 10 GENERAL ITEMS

GROUP 6 BRIDGE AT STA. 426+29.07

0030.60      307,670.51 1.000 307,670.51

1.000 307,670.51

1.000 307,670.51

0.000 0.00

0202

LS  MOBILIZATION
0001 

3050.15      189.63 582.300 110,421.55

582.300 110,421.55

167.490 31,761.12

0.000 0.00

0203

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0002 

3051.10      0.88 109,660.000 96,500.80

109,660.000 96,500.80

31,975.000 28,138.00

0.000 0.00

0204

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0003 

6000.10      6,593.34 1.000 6,593.34

1.000 6,593.34

1.000 6,593.34

0.000 0.00

0205

LS  ABUTMENT NO.1 EXCAVATION
0004 

6000.11      6,593.34 1.000 6,593.34

1.000 6,593.34

1.000 6,593.34

0.670 4,417.54

0206

LS  ABUTMENT NO.2 EXCAVATION
0005 

6000.20      43,200.17 1.000 43,200.17

1.000 43,200.17

1.000 43,200.17

0.000 0.00

0207

LS  PIER NO.1 EXCAVATION
0006 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   24 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      218.08 41.200 8,984.90

41.200 8,984.90

12.000 2,616.96

0.000 0.00

0208

CF  BRIDGE JOINT NOSING
0007 

6005.33      28.74 264.500 7,601.73

264.500 7,601.73

76.660 2,203.21

0.000 0.00

0209

LF  PREFORMED EXPANSION JOINT, TYPE B
0008 

6005.65      722.26 30.000 21,667.80

30.000 21,667.80

20.000 14,445.20

10.000 7,222.60

0210

EACHEXPANSION BEARING, PTFE TYPE
0009 

6005.83      160.60 30.000 4,818.00

30.000 4,818.00

20.000 3,212.00

10.000 1,606.00

0211

EACHFIXED BEARING
0010 

6010.22      282.47 569.500 160,866.67

569.500 160,866.67

497.420 140,506.23

54.310 15,340.95

0212

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0011 

6010.26      278.21 1,185.000 329,678.85

1,185.000 329,678.85

373.690 103,964.30

0.000 0.00

0213

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0012 

6011.11      931,297.95 1.000 931,297.95

1.000 931,297.95

0.660 614,656.64

0.330 307,328.32

0214

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

426+29.07

0013 

6030.00      103,279.32 1.000 103,279.32

1.000 103,279.32

1.000 103,279.32

0.000 0.00

0215

EACHPREPARATION OF BRIDGE AT STATION

426+36.00 RT

0014 

6040.00      108,159.15 1.000 108,159.15

1.000 108,159.15

0.500 54,079.58

0.000 0.00

0216

EACHREMOVE STRUCTURE

AT STA. 426+45.00 RT

0015 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   24 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6107.00      49.16 1,578.000 77,574.48

1,578.000 77,574.48

0.000 0.00

0.000 0.00

0217

SY  CONCRETE SLOPE PROTECTION
0016 

6131.50      0.88 306,195.000 269,451.60

307,965.000 271,009.20

144,391.000 127,064.08

8,068.000 7,099.84

0218

LB  EPOXY COATED REINFORCING STEEL
0017 

6139.50      13.82 327.000 4,519.14

327.000 4,519.14

218.000 3,012.76

109.000 1,506.38

0219

SY  SUBSURFACE DRAINAGE MATTING
0018 

6210.14      32.13 13,550.000 435,361.50

13,491.917 433,495.29

12,281.745 394,612.48

1,722.820 55,354.21

0220

LF  HP 12 INCH X 53 LB STEEL PILING
0019 

6510.60      7,271.42 1.000 7,271.42

1.000 7,271.42

1.000 7,271.42

0.000 0.00

0221

LS  BRIDGE SHORING
0020 

6601.15      20.36 346.000 7,044.56

346.000 7,044.56

346.000 7,044.56

0.000 0.00

0222

LF  1 1/2" CONDUIT IN BRIDGE
0021 

8091.00      25.60 1,100.000 28,160.00

1,100.000 28,160.00

406.300 10,401.28

0.000 0.00

0223

CY  GRANULAR BACKFILL
0022 

6210.34      23.22 0.000 0.00

58.083 1,348.69

588.248 13,659.13

22.180 515.02

4002

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

Phase I Pile Cut-Off

4002 

6960.02      5,657.88 0.000 0.00

1.000 5,657.88

1.000 5,657.88

0.000 0.00

4003

LS  ADDITIONAL WORK
4003 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   25 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6006.55      2.77266 0.000 0.00

800.000 2,218.13

377.780 1,047.46

0.000 0.00

4004

SY  DIAMOND GRINDING AND TEXTURING
CONCRETE BRIDGE DECK

Longitudinal Grooving of Pavement Sections

4004 

Contracted 3,076,716.77

Current 3,085,632.86

In place 2,032,690.97

This Estimate 400,390.86

GROUP 6 BRIDGE AT STA. 426+29.07

GROUP 1 GRADING

0030.10      23,293.20871 1.000 23,293.21

1.000 23,293.21

1.000 23,293.21

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      53,762.296 1.000 53,762.30

1.000 53,762.30

1.000 53,762.30

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 136.000 4,080.00

136.000 4,080.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      9.70 19,444.000 188,606.80

19,444.000 188,606.80

13,222.000 128,253.40

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1041.00      0.68 13,413.000 9,120.84

13,413.000 9,120.84

0.000 0.00

0.000 0.00

0005

SY  SALVAGING AND PLACING TOPSOIL
0005 

1102.00      4.70 1,983.000 9,320.10

1,983.000 9,320.10

78.059 366.88

78.059 366.88

0008

SY  REMOVE ASPHALT SURFACE
0006 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   25 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      4.15 598.000 2,481.70

598.000 2,481.70

0.000 0.00

0.000 0.00

0009

SY  REMOVE DRIVEWAY
0007 

1111.00      0.79 750.000 592.50

750.000 592.50

0.000 0.00

0.000 0.00

0010

LF  REMOVE FENCE
0008 

1701.18      16.55 112.000 1,853.60

112.000 1,853.60

0.000 0.00

0.000 0.00

0013

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0009 

1704.18      27.20 180.000 4,896.00

180.000 4,896.00

0.000 0.00

0.000 0.00

0014

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2
0010 

4035.00      24.40 2.000 48.80

2.000 48.80

0.000 0.00

0.000 0.00

0016

EACHREMOVE FLARED-END SECTION
0011 

4460.18      459.81 2.000 919.62

2.000 919.62

0.000 0.00

0.000 0.00

0019

EACH18" CONCRETE FLARED-END SECTION
0012 

7017.00      2.63 897.000 2,359.11

897.000 2,359.11

208.000 547.04

0.000 0.00

0021

LF  REMOVE GUARDRAIL
0013 

L006.00      141.76 2.000 283.52

2.000 283.52

0.000 0.00

0.000 0.00

0023

ACRECOVER CROP SEEDING
0014 

L019.13      1.10 6,468.000 7,114.80

6,468.000 7,114.80

0.000 0.00

0.000 0.00

0026

SY  EROSION CONTROL, CLASS 1D
0015 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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Estimate Summary to Contractor Page:   26 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      3.36 22.000 73.92

22.000 73.92

0.000 0.00

0.000 0.00

0028

SY  EROSION CONTROL, CLASS 2A
0016 

L021.51      2.10 650.000 1,365.00

650.000 1,365.00

0.000 0.00

0.000 0.00

0030

LF  EROSION CHECKS, TYPE WATTLE
0017 

L022.11      2.00 800.000 1,600.00

800.000 1,600.00

0.000 0.00

0.000 0.00

0031

LF  FABRIC SILT FENCE-LOW POROSITY
0018 

Contracted 311,771.81

Current 311,771.81

In place 206,222.83

This Estimate 366.88

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      26,098.50244 1.000 26,098.50

1.000 26,098.50

0.000 0.00

0.000 0.00

0034

LS  MOBILIZATION
0019 

2001.03      22.04 81.000 1,785.24

81.000 1,785.24

0.000 0.00

0.000 0.00

0036

TON GRAVEL SURFACE COURSE
0020 

2009.51      348.87 7.306 2,548.84

7.306 2,548.84

0.000 0.00

0.000 0.00

0037

STA CRUSHED ROCK EMBEDMENT
0021 

2010.03      26.28 150.000 3,942.00

150.000 3,942.00

0.000 0.00

0.000 0.00

0038

TON CRUSHED ROCK SURFACE COURSE
0022 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   26 of 51
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      84.11 1.000 84.11

1.000 84.11

0.000 0.00

0.000 0.00

0039

EACHMAILBOX POST
0023 

3020.34      47.82 739.000 35,338.98

739.000 35,338.98

0.000 0.00

0.000 0.00

0046

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 10"
0024 

3075.56      42.16 3,319.000 139,929.04

3,319.000 139,929.04

0.000 0.00

0.000 0.00

0052

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0025 

8029.25      2.63 3,319.000 8,728.97

3,319.000 8,728.97

0.000 0.00

0.000 0.00

0070

SY  FOUNDATION COURSE

4"

0026 

8060.05      82.14 2.000 164.28

2.000 164.28

0.000 0.00

0.000 0.00

0072

EACHGRANULAR SUBDRAIN
0027 

9009.75      43.20 545.000 23,544.00

545.000 23,544.00

0.000 0.00

0.000 0.00

0074

SY  TEMPORARY SURFACING

8"

0028 

9111.00      24.37 20.000 487.40

20.000 487.40

0.000 0.00

0.000 0.00

0076

MGALWATER
0029 

9170.00      498.77 24.897 12,417.88

24.897 12,417.88

0.000 0.00

0.000 0.00

0077

STA EARTH SHOULDER CONSTRUCTION
0030 

9173.20      1.22 4,058.000 4,950.76

4,058.000 4,950.76

0.000 0.00

0.000 0.00

0078

SY  SUBGRADE PREPARATION
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      36.41 42.000 1,529.22

42.000 1,529.22

0.000 0.00

0.000 0.00

0079

SY  SURFACING UNDER GUARDRAIL
0032 

Contracted 261,549.22

Current 261,549.22

In place 0.00

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERT

0030.40      2,748.27426 1.000 2,748.27

1.000 2,748.27

0.000 0.00

0.000 0.00

0081

LS  MOBILIZATION
0033 

4004.50      2.30 2,520.000 5,796.00

2,520.000 5,796.00

0.000 0.00

0.000 0.00

0085

LB  CAST IRON GRATE AND FRAME
0034 

4050.01      1.53 4.000 6.12

4.000 6.12

0.000 0.00

0.000 0.00

0100

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0035 

4105.59      629.38 6.600 4,153.91

6.600 4,153.91

0.000 0.00

0.000 0.00

0104

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0036 

4155.50      0.62 576.000 357.12

576.000 357.12

0.000 0.00

0.000 0.00

0109

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0037 

4360.18      170.63 2.000 341.26

2.000 341.26

0.000 0.00

0.000 0.00

0123

EACH18" METAL FLARED-END SECTION
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P400.18      30.25 88.000 2,662.00

88.000 2,662.00

0.000 0.00

0.000 0.00

0152

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0039 

P402.18      35.59 129.000 4,591.11

129.000 4,591.11

0.000 0.00

0.000 0.00

0157

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0040 

Contracted 20,655.79

Current 20,655.79

In place 0.00

This Estimate 0.00

GROUP 4 CULVERT

GROUP 5 SEEDING

0030.50      414.09909 1.000 414.10

1.000 414.10

0.000 0.00

0.000 0.00

0167

LS  MOBILIZATION
0041 

L001.01      689.88 1.000 689.88

1.000 689.88

0.000 0.00

0.000 0.00

0168

ACRESEEDING, TYPE A
0042 

L001.02      519.77 1.000 519.77

1.000 519.77

0.000 0.00

0.000 0.00

0169

ACRESEEDING, TYPE B
0043 

L032.75      147.01 5.000 735.05

5.000 735.05

0.000 0.00

0.000 0.00

0170

TON MULCH
0044 

Contracted 2,358.80

Current 2,358.80

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STA. 5618+24.26

0030.60      123,324.15 1.000 123,324.15

1.000 123,324.15

1.000 123,324.15

0.000 0.00

0224

LS  MOBILIZATION
0045 

3050.15      213.09 175.900 37,482.53

175.900 37,482.53

0.000 0.00

0.000 0.00

0225

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0046 

3051.10      0.90 31,250.000 28,125.00

33,150.000 29,835.00

0.000 0.00

0.000 0.00

0226

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0047 

6000.10      3,049.53 1.000 3,049.53

1.000 3,049.53

0.000 0.00

0.000 0.00

0227

LS  ABUTMENT NO.1 EXCAVATION
0048 

6000.11      4,170.16 1.000 4,170.16

1.000 4,170.16

1.000 4,170.16

0.000 0.00

0228

LS  ABUTMENT NO.2 EXCAVATION
0049 

6000.20      10,694.29 1.000 10,694.29

1.000 10,694.29

1.000 10,694.29

0.000 0.00

0229

LS  PIER NO.1 EXCAVATION
0050 

6005.33      26.16 82.000 2,145.12

82.000 2,145.12

0.000 0.00

0.000 0.00

0230

LF  PREFORMED EXPANSION JOINT, TYPE B
0051 

6005.65      418.07 10.000 4,180.70

10.000 4,180.70

0.000 0.00

0.000 0.00

0231

EACHEXPANSION BEARING, PTFE TYPE
0052 
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1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   28 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.83      963.95 10.000 9,639.50

10.000 9,639.50

0.000 0.00

0.000 0.00

0232

EACHFIXED BEARING
0053 

6010.22      283.91 261.200 74,157.29

261.200 74,157.29

193.200 54,851.42

0.000 0.00

0233

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0054 

6010.26      301.56 381.300 114,984.83

381.300 114,984.83

0.000 0.00

0.000 0.00

0234

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0055 

6011.11      341,692.55 1.000 341,692.55

1.000 341,692.55

0.000 0.00

0.000 0.00

0235

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

5618+24.26

0056 

6040.00      108,896.42 1.000 108,896.42

1.000 108,896.42

0.850 92,561.96

0.000 0.00

0236

EACHREMOVE STRUCTURE

AT STA. 5617+69.57 RIGHT

0057 

6080.00      2.37 1,835.000 4,348.95

1,835.000 4,348.95

788.000 1,867.56

0.000 0.00

0237

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0058 

6107.00      59.60 488.000 29,084.80

488.000 29,084.80

148.000 8,820.80

0.000 0.00

0238

SY  CONCRETE SLOPE PROTECTION
0059 

6131.50      0.91 140,550.000 127,900.50

140,550.000 127,900.50

37,581.000 34,198.71

0.000 0.00

0239

LB  EPOXY COATED REINFORCING STEEL
0060 

6139.50      19.48 82.000 1,597.36

82.000 1,597.36

26.000 506.48

0.000 0.00

0240

SY  SUBSURFACE DRAINAGE MATTING
0061 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   29 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      33.24 5,950.000 197,778.00

5,805.910 192,988.45

3,655.910 121,522.45

0.000 0.00

0241

LF  HP 12 INCH X 53 LB STEEL PILING
0062 

6602.31      12,590.04 1.000 12,590.04

1.000 12,590.04

0.000 0.00

0.000 0.00

0242

LS  CONCRETE COATING

AT STA. 5618+24.26

0063 

8091.00      25.60 390.000 9,984.00

390.000 9,984.00

50.000 1,280.00

0.000 0.00

0243

CY  GRANULAR BACKFILL
0064 

L999.00      3,360.00 0.000 0.00

1.000 3,360.00

1.000 3,360.00

0.000 0.00

4001

LS  COMPENSATION FOR ADDITIONAL COST

Additional For NU1100 GirdersPlan Revision #1

4001 

6210.34      23.35 0.000 0.00

144.090 3,364.50

144.090 3,364.50

0.000 0.00

4002

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

4002 

6131.50      0.92 0.000 0.00

281.000 258.52

281.000 258.52

0.000 0.00

4003

LB  EPOXY COATED REINFORCING STEEL

EPOXY COATED RE-STEEL FOR ABUTMENT
NO. 2 WING WALLS

4003 

Contracted 1,245,825.72

Current 1,249,729.19

In place 460,781.00

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 5618+24.26

GROUP 7 GUARDRAIL

0030.70      242.8225 1.000 242.82

1.000 242.82

0.000 0.00

0.000 0.00

0266

LS  MOBILIZATION
0085 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   29 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      18.90 62.500 1,181.25

62.500 1,181.25

0.000 0.00

0.000 0.00

0267

LF  W-BEAM GUARDRAIL
0086 

7020.00      1,890.08 4.000 7,560.32

4.000 7,560.32

0.000 0.00

0.000 0.00

0269

EACHBRIDGE APPROACH SECTIONS
0087 

7024.27      1,785.08 4.000 7,140.32

4.000 7,140.32

0.000 0.00

0.000 0.00

0272

EACHGUARDRAIL END TREATMENT, TYPE II
0088 

Contracted 16,124.71

Current 16,124.71

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0002.28      0.26 800.000 208.00

800.000 208.00

0.000 0.00

0.000 0.00

0393

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0089 

0002.30      0.68 1,800.000 1,224.00

1,800.000 1,224.00

0.000 0.00

0.000 0.00

0394

LF  PAVEMENT MARKING REMOVAL
0090 

0002.44      0.32 6,300.000 2,016.00

6,300.000 2,016.00

0.000 0.00

0.000 0.00

0395

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0091 

0002.47      0.21 6,300.000 1,323.00

6,300.000 1,323.00

0.000 0.00

0.000 0.00

0396

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0092 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   30 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      5,203.97803 1.000 5,203.98

1.000 5,203.98

0.000 0.00

0.000 0.00

0408

LS  MOBILIZATION
0093 

4022.05      10.74 300.000 3,222.00

300.000 3,222.00

0.000 0.00

0.000 0.00

0410

LF  TEMPORARY SLOPE DRAIN
0094 

9110.01      141.76 10.000 1,417.60

10.000 1,417.60

0.000 0.00

0.000 0.00

0411

HOURRENTAL OF LOADER, FULLY OPERATED
0095 

9110.03      94.50 10.000 945.00

10.000 945.00

0.000 0.00

0.000 0.00

0412

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0096 

9110.07      115.50 10.000 1,155.00

10.000 1,155.00

1.363 157.43

0.000 0.00

0413

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0097 

9110.27      141.76 10.000 1,417.60

10.000 1,417.60

0.000 0.00

0.000 0.00

0414

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0098 

L022.75      2.10 300.000 630.00

300.000 630.00

0.000 0.00

0.000 0.00

0417

LF  TEMPORARY SILT CHECK
0099 

L022.90      2.00 300.000 600.00

300.000 600.00

0.000 0.00

0.000 0.00

0418

LF  TEMPORARY SILT FENCE
0100 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   30 of 51

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.92      2.63 150.000 394.50

150.000 394.50

0.000 0.00

0.000 0.00

0419

LF  TEMPORARY EARTH CHECK
0101 

Contracted 19,756.68

Current 19,756.68

In place 157.43

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 36,029,212.95

Current 36,064,903.22

In place 22,189,759.34

This Estimate 907,503.86



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   31 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3025.00      CONCRETE CLASS 47BD-4000 MEDIAN BARRIER

Project 12489  000   

Prpsl Line Nbr 0047

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91549203  

CONC MEDIAN BARRIER RE-STEEL

2,657.00 25,028.94S.P. Initial Payment0027

91549204  

CONC MEDIAN BARRIER RE-STEEL

1,650.00 15,543.00S.P. Initial Payment0027

91528776  

CONC MEDIAN BARRIER RE-STEEL

5,200.00 12,012.00S.P. Initial Payment0027

91549204  

CONC MEDIAN BARRIER RE-STEEL

683.50 6,438.57S.P. Initial Payment0027

91549203  

CONC MEDIAN BARRIER RE-STEEL

-287.00 -2,703.54S.P. Adjustment0027

91549203  

CONC MEDIAN BARRIER RE-STEEL

-1,725.00 -16,249.50S.P. Adjustment0028

91549203  

CONC MEDIAN BARRIER RE-STEEL

-645.00 -6,075.90S.P. Adjustment0029

91549204  

CONC MEDIAN BARRIER RE-STEEL

-218.00 -2,053.56S.P. Adjustment0029

$31,940.01Total for stockpile nbr 1: 7,315.50

$31,940.01Total for proposal line nbr 0047: 7,315.50

$31,940.01Total for item code 3025.00: 7,315.50

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   31 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3027.04      CONCRETE CLASS 47BD-4000 MEDIAN BARRIER TRANSITION SECTION

Project 12489  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91549204  

CONCRETE MEDIAN BARRIER RE-STEEL

2,333.50 21,981.57S.P. Initial Payment0022

91549203  

CONCRETE MEDIAN BARRIER RE-STEEL

2,657.00 25,028.94S.P. Initial Payment0022

91549204  

CONCRETE MEDIAN BARRIER RE-STEEL

-2,333.50 -21,981.57S.P. Closure0027

91549203  

CONCRETE MEDIAN BARRIER RE-STEEL

-2,657.00 -25,028.94S.P. Closure0027

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0050: 0.00

$0.00Total for item code 3027.04: 0.00

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 12490  000   

Prpsl Line Nbr 0204

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91398678  

Reinforcing for App. 1 and Rail on App. 1

14,437.00 7,687.70S.P. Initial Payment0009

91398678  

Reinforcing for App. 1 and Rail on App. 1

-14,437.00 -7,687.70S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91462841  

Phase I Approach Reinforcing

17,540.00 9,340.05S.P. Initial Payment0015



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   32 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 12490  000   

Prpsl Line Nbr 0204

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

91462841  

Phase I Approach Reinforcing

-17,540.00 -9,340.05S.P. Adjustment0018

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0204: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-19481   

10" DOWEL BAR BASKETS

6,626.00 26,000.42S.P. Initial Payment0003

S-19482   

10" DOWEL BAR BASKETS

5,437.00 21,334.79S.P. Initial Payment0006

S-19481   

10" DOWEL BAR BASKETS

-2,426.262 -9,520.65S.P. Adjustment0006

S-1230295 

10" DOWEL BAR BASKETS

13,981.651 54,864.00S.P. Initial Payment0007

S-19481   

10" DOWEL BAR BASKETS

-1,665.147 -6,534.04S.P. Adjustment0007

S-1230880 

10" DOWEL BAR BASKETS

11,554.281 45,339.00S.P. Initial Payment0008

S-19481   

10" DOWEL BAR BASKETS

-1,800.769 -7,066.22S.P. Adjustment0008

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   32 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-19481   

10" DOWEL BAR BASKETS

-733.822 -2,879.51S.P. Adjustment0009

S-19482   

10" DOWEL BAR BASKETS

-2,071.43 -8,128.29S.P. Adjustment0009

S-19482   

10" DOWEL BAR BASKETS

-38.344 -150.46S.P. Adjustment0010

S-19482   

10" DOWEL BAR BASKETS

-1,662.037 -6,521.83S.P. Adjustment0017

S-19482   

10" DOWEL BAR BASKETS

-1,629.094 -6,392.57S.P. Adjustment0018

S-19482   

10" DOWEL BAR BASKETS

-36.095 -141.64S.P. Adjustment0019

S-1230295 

10" DOWEL BAR BASKETS

-181.152 -710.84S.P. Adjustment0019

S-1230295 

10" DOWEL BAR BASKETS

-400.263 -1,570.63S.P. Adjustment0020

S-1230295 

10" DOWEL BAR BASKETS

-95.137 -373.32S.P. Adjustment0021

S-1230295 

10" DOWEL BAR BASKETS

-163.325 -640.89S.P. Adjustment0023

S-1230295 

10" DOWEL BAR BASKETS

-5,970.233 -23,427.19S.P. Adjustment0024

S-1230295 

10" DOWEL BAR BASKETS

-2,393.287 -9,391.26S.P. Adjustment0025

S-1230295 

10" DOWEL BAR BASKETS

-464.031 -1,820.86S.P. Adjustment0026



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   33 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-1230295 

10" DOWEL BAR BASKETS

-863.681 -3,389.08S.P. Adjustment0027

S-1230295 

10" DOWEL BAR BASKETS

-862.601 -3,384.85S.P. Adjustment0028

S-1230295 

10" DOWEL BAR BASKETS

-305.752 -1,199.77S.P. Adjustment0030

$54,294.31Total for stockpile nbr 1: 13,836.47

$54,294.31Total for proposal line nbr 0052: 13,836.47

$54,294.31Total for item code 3075.56: 13,836.47

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-19483   

DOWELED BAR BASKETS 13"

29,195.00 103,058.35S.P. Initial Payment0006

S-1230881 

DOWELED BAR BASKETS 13"

12,196.317 43,053.00S.P. Initial Payment0008

S-19483   

DOWELED BAR BASKETS 13"

-499.272 -1,762.43S.P. Adjustment0017

S-19483   

DOWELED BAR BASKETS 13"

-5,487.393 -19,370.50S.P. Adjustment0018

S-1286719 

DOWELED BAR BASKETS 13"

7,771.10 27,431.98S.P. Initial Payment0019

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   33 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-1286721 

DOWELED BAR BASKETS 13"

7,771.10 27,431.98S.P. Initial Payment0019

S-1286720 

DOWELED BAR BASKETS 13"

7,771.10 27,431.98S.P. Initial Payment0019

S-19483   

DOWELED BAR BASKETS 13"

-20,342.692 -71,809.70S.P. Adjustment0019

S-1291682 

DOWELED BAR BASKETS 13"

3,842.00 13,562.26S.P. Initial Payment0020

S-1289314 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1289315 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1289316 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1290683 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1290684 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1290685 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1290182 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1290183 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1290184 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           
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Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-1290185 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1291170 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1291171 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1291172 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1291680 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-1291681 

DOWELED BAR BASKETS 13"

7,771.00 27,431.63S.P. Initial Payment0020

S-19483   

DOWELED BAR BASKETS 13"

-2,865.643 -10,115.72S.P. Adjustment0020

S-1230881 

DOWELED BAR BASKETS 13"

-8,446.998 -29,817.90S.P. Adjustment0020

S-1230881 

DOWELED BAR BASKETS 13"

-3,749.319 -13,235.10S.P. Adjustment0021

S-1286719 

DOWELED BAR BASKETS 13"

-7,771.10 -27,431.98S.P. Adjustment0021

S-1286721 

DOWELED BAR BASKETS 13"

-2,347.49 -8,286.64S.P. Adjustment0021

S-1286721 

DOWELED BAR BASKETS 13"

-5,423.61 -19,145.34S.P. Adjustment0022

S-1286720 

DOWELED BAR BASKETS 13"

-7,771.10 -27,431.98S.P. Adjustment0022
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Est Number:

1489           
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Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-1291682 

DOWELED BAR BASKETS 13"

-3,842.00 -13,562.26S.P. Adjustment0022

S-1289314 

DOWELED BAR BASKETS 13"

-617.93 -2,181.29S.P. Adjustment0022

S-1289314 

DOWELED BAR BASKETS 13"

-4,766.227 -16,824.78S.P. Adjustment0023

S-1289314 

DOWELED BAR BASKETS 13"

-2,386.843 -8,425.56S.P. Adjustment0024

S-1289315 

DOWELED BAR BASKETS 13"

-1,052.753 -3,716.22S.P. Adjustment0024

S-1289315 

DOWELED BAR BASKETS 13"

-6,718.247 -23,715.41S.P. Adjustment0025

S-1289316 

DOWELED BAR BASKETS 13"

-290.324 -1,024.84S.P. Adjustment0025

S-1289316 

DOWELED BAR BASKETS 13"

-7,480.676 -26,406.79S.P. Adjustment0026

S-1290683 

DOWELED BAR BASKETS 13"

-3,013.356 -10,637.15S.P. Adjustment0026

S-1290683 

DOWELED BAR BASKETS 13"

-965.42 -3,407.93S.P. Adjustment0027

S-1290683 

DOWELED BAR BASKETS 13"

-1,160.002 -4,094.81S.P. Adjustment0028

S-1290683 

DOWELED BAR BASKETS 13"

-2,632.222 -9,291.74S.P. Adjustment0030



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   35 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-1290684 

DOWELED BAR BASKETS 13"

-4,978.821 -17,575.24S.P. Adjustment0030

$284,172.69Total for stockpile nbr 1: 80,502.179

$284,172.69Total for proposal line nbr 0053: 80,502.179

$284,172.69Total for item code 3075.86: 80,502.179

Item Cd Item Desc

4002.00      CAST IRON COVER AND FRAME

Project 12489  000   

Prpsl Line Nbr 0084

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

188134    

CAST IRON COVER AND FRAME

375.00 611.25S.P. Initial Payment0006

188134    

CAST IRON COVER AND FRAME

-375.00 -611.25S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0084: 0.00

$0.00Total for item code 4002.00: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   35 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 12489  000   

Prpsl Line Nbr 0085

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

188134    

CAST IRON GRATE AND FRAME 5C

8,250.00 14,190.00S.P. Initial Payment0006

188134    

CAST IRON GRATE AND FRAME 6C TYPE B

1,980.00 3,267.00S.P. Initial Payment0006

188134    

CAST IRON GRATE AND FRAME 6C TYPE F

350.00 500.50S.P. Initial Payment0006

188134    

CAST IRON GRATE AND FRAME 5C

-1,980.00 -3,405.60S.P. Adjustment0006

188134    

CAST IRON GRATE AND FRAME 5C

-2,250.00 -3,870.00S.P. Adjustment0007

188134    

CAST IRON GRATE AND FRAME 5C

-750.00 -1,290.00S.P. Adjustment0008

188134    

CAST IRON GRATE AND FRAME 5C

-3,270.00 -5,624.40S.P. Adjustment0009

188134    

CAST IRON GRATE AND FRAME 6C TYPE B

-1,980.00 -3,267.00S.P. Adjustment0009

188134    

CAST IRON GRATE AND FRAME 6C TYPE F

-350.00 -500.50S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

114148    

CAST IRON GRATE AND FRAME

35,768.00 35,768.00S.P. Initial Payment0020

117618    

CAST IRON GRATE AND FRAME

35,589.16 35,589.16S.P. Initial Payment0022

114148    

CAST IRON GRATE AND FRAME

-12,624.00 -12,624.00S.P. Adjustment0022



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   36 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 12489  000   

Prpsl Line Nbr 0085

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

114148    

CAST IRON GRATE AND FRAME

-22,092.00 -22,092.00S.P. Adjustment0023

114148    

CAST IRON GRATE AND FRAME

-630.00 -630.00S.P. Adjustment0025

114148    

CAST IRON GRATE AND FRAME

-422.00 -422.00S.P. Adjustment0026

117618    

CAST IRON GRATE AND FRAME

-208.00 -208.00S.P. Adjustment0026

117618    

CAST IRON GRATE AND FRAME

-175.00 -175.00S.P. Adjustment0030

$35,206.16Total for stockpile nbr 2: 35,206.16

$35,206.16Total for proposal line nbr 0085: 35,206.16

$35,206.16Total for item code 4004.50: 35,206.16

Item Cd Item Desc

4005.00      CAST IRON RING AND COVER

Project 12489  000   

Prpsl Line Nbr 0087

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

188134    

CAST IRON RING AND COVER

335.00 375.20S.P. Initial Payment0006

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   36 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4005.00      CAST IRON RING AND COVER

Project 12489  000   

Prpsl Line Nbr 0087

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

188134    

CAST IRON RING AND COVER

-335.00 -375.20S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0087: 0.00

$0.00Total for item code 4005.00: 0.00

Item Cd Item Desc

4054.60      TEMPORARY SHORING

Project 12489  000   

Prpsl Line Nbr 0017

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

120345    

TEMPORARY SHORING

175.00 24,048.50S.P. Initial Payment0002

120345    

TEMPORARY SHORING

-175.00 -24,048.50S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0017: 0.00

$0.00Total for item code 4054.60: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   37 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.65      EXPANSION BEARING, PTFE TYPE

Project 12490  000   

Prpsl Line Nbr 0210

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

814-784   

Expansion Bearing Devices, 12/19/2014

20.00 12,080.00S.P. Initial Payment0014

814-784   

Expansion Bearing Devices, 12/19/2014

-10.00 -6,040.00S.P. Adjustment0030

$6,040.00Total for stockpile nbr 1: 10.00

$6,040.00Total for proposal line nbr 0210: 10.00

Project 12491  000   

Prpsl Line Nbr 0231

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

814-784   

Expansion Bearing Stockpiled, 12/19/2014

10.00 8,220.00S.P. Initial Payment0014

$8,220.00Total for stockpile nbr 1: 10.00

$8,220.00Total for proposal line nbr 0231: 10.00

$14,260.00Total for item code 6005.65: 20.00

Item Cd Item Desc

6005.83      FIXED BEARING

Project 12490  000   

Prpsl Line Nbr 0211

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

814-784   

na

20.00 2,760.00S.P. Initial Payment0014

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   37 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 12490  000   

Prpsl Line Nbr 0211

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

814-784   

na

-10.00 -1,380.00S.P. Adjustment0030

$1,380.00Total for stockpile nbr 1: 10.00

$1,380.00Total for proposal line nbr 0211: 10.00

Project 12491  000   

Prpsl Line Nbr 0232

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

814-784   

na

10.00 3,280.00S.P. Initial Payment0014

$3,280.00Total for stockpile nbr 1: 10.00

$3,280.00Total for proposal line nbr 0232: 10.00

$4,660.00Total for item code 6005.83: 20.00

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 12490  000   

Prpsl Line Nbr 0213

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3060-632-1

Stay In Place Decking

1,146.40 34,169.69S.P. Initial Payment0014

3060-632-1

Stay In Place Decking

-38.60 -1,150.51S.P. Adjustment0014

3060-632-1

Stay In Place Decking

-14.00 -417.29S.P. Adjustment0016



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   38 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 12490  000   

Prpsl Line Nbr 0213

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3060-632-1

Stay In Place Decking

-288.54 -8,600.25S.P. Adjustment0018

3060-632-1

Stay In Place Decking

-32.55 -970.19S.P. Adjustment0019

$23,031.45Total for stockpile nbr 1: 772.71

$23,031.45Total for proposal line nbr 0213: 772.71

Project 12491  000   

Prpsl Line Nbr 0234

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3061-632-1

Stay In Place Decking

381.30 11,707.65S.P. Initial Payment0014

$11,707.65Total for stockpile nbr 1: 381.30

$11,707.65Total for proposal line nbr 0234: 381.30

$34,739.10Total for item code 6010.26: 1,154.01

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12490  000   

Prpsl Line Nbr 0218

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91398677  

Reinforcing for Ph. 1 Abutments and Pier

29,747.00 15,840.28S.P. Initial Payment0009

91398677  

Reinforcing for Ph. 1 Abutments and Pier

-8,274.45 -4,406.15S.P. Adjustment0011

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   38 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12490  000   

Prpsl Line Nbr 0218

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91398677  

Reinforcing for Ph. 1 Abutments and Pier

-7,050.00 -3,754.13S.P. Adjustment0012

91398677  

Reinforcing for Ph. 1 Abutments and Pier

-7,035.00 -3,746.14S.P. Adjustment0013

91398677  

Reinforcing for Ph. 1 Abutments and Pier

-5,697.00 -3,033.65S.P. Adjustment0014

91398677  

Reinforcing for Ph. 1 Abutments and Pier

-1,690.55 -900.21S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91462843  

Phase I Slab Reinforcing

38,780.00 20,650.35S.P. Initial Payment0015

91462841  

Phase I Slab Reinforcing

28,498.00 15,175.19S.P. Initial Payment0015

91474713  

Phase I Slab Reinforcing

1,688.00 898.86S.P. Initial Payment0015

91462843  

Phase I Slab Reinforcing

-38,780.00 -20,650.35S.P. Adjustment0018

91462841  

Phase I Slab Reinforcing

-17,709.00 -9,430.05S.P. Adjustment0018

91462841  

Phase I Slab Reinforcing

-10,789.00 -5,745.14S.P. Adjustment0019

91474713  

Phase I Slab Reinforcing

-1,688.00 -898.86S.P. Adjustment0019

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0218: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   39 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12491  000   

Prpsl Line Nbr 0239

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91525289  

EPOXY COATED RE-STEEL

37,188.00 19,802.61S.P. Initial Payment0027

91528776  

EPOXY COATED RE-STEEL

25,883.00 13,782.70S.P. Initial Payment0027

91525289  

EPOXY COATED RE-STEEL

-11,247.00 -5,989.03S.P. Adjustment0027

91525289  

EPOXY COATED RE-STEEL

-17,792.00 -9,474.24S.P. Adjustment0028

$18,122.04Total for stockpile nbr 1: 34,032.00

$18,122.04Total for proposal line nbr 0239: 34,032.00

$18,122.04Total for item code 6131.50: 34,032.00

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 12490  000   

Prpsl Line Nbr 0220

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100284781 

20-65' sections for Phase II

1,300.00 30,185.08S.P. Initial Payment0010

100284781 

54-45' sections for Phase II

2,430.00 56,422.87S.P. Initial Payment0010

100284849 

54-40' sections for Phase II

2,160.00 50,153.67S.P. Initial Payment0010

100284781 

20-65' sections for Phase II

-1,300.00 -30,185.08S.P. Adjustment0010

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   39 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 12490  000   

Prpsl Line Nbr 0220

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100284781 

54-45' sections for Phase II

-2,430.00 -56,422.87S.P. Adjustment0010

100284849 

54-40' sections for Phase II

-423.66 -9,837.09S.P. Adjustment0010

100284781 

Remainder of Pile on Invoice - 100284781

1,050.00 24,380.25S.P. Initial Payment0011

100284849 

Remainder of Pile on Invoice-100284849

1,385.00 32,158.72S.P. Initial Payment0011

100284723 

Phase II Pile

1,780.00 41,330.34S.P. Initial Payment0011

100284937 

Phase II Pile

715.00 16,601.79S.P. Initial Payment0011

100285656 

Phase II Pile

1,300.00 30,185.09S.P. Initial Payment0011

100285566 

Phase II Pile

1,430.00 33,203.60S.P. Initial Payment0011

100284849 

54-40' sections for Phase II

-722.25 -16,770.13S.P. Adjustment0011

100284849 

54-40' sections for Phase II

-1,014.09 -23,546.45S.P. Adjustment0028

100284781 

Remainder of Pile on Invoice - 100284781

-1,050.00 -24,380.25S.P. Adjustment0028

100284849 

Remainder of Pile on Invoice-100284849

-1,269.955 -29,487.46S.P. Adjustment0028

100284849 

Remainder of Pile on Invoice-100284849

-115.045 -2,671.26S.P. Adjustment0029



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   40 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 12490  000   

Prpsl Line Nbr 0220

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100284723 

Phase II Pile

-1,780.00 -41,330.34S.P. Adjustment0029

100284937 

Phase II Pile

-453.925 -10,539.81S.P. Adjustment0029

100284937 

Phase II Pile

-261.075 -6,061.98S.P. Adjustment0030

100285656 

Phase II Pile

-1,300.00 -30,185.09S.P. Adjustment0030

100285566 

Phase II Pile

-161.745 -3,755.61S.P. Adjustment0030

$29,447.99Total for stockpile nbr 1: 1,268.255

$29,447.99Total for proposal line nbr 0220: 1,268.255

Project 12491  000   

Prpsl Line Nbr 0241

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-38C     

HP 12x53

1,850.00 43,197.50S.P. Initial Payment0019

2-38C     

HP 12x53

-1,705.91 -39,833.00S.P. Adjustment0020

2-123C    

HP 12x53

400.00 9,340.00S.P. Initial Payment0027

2-38C     

HP 12x53

-144.09 -3,364.50S.P. Adjustment0027

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   40 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 12491  000   

Prpsl Line Nbr 0241

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-123C    

HP 12x53

-400.00 -9,340.00S.P. Adjustment0027

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0241: 0.00

$29,447.99Total for item code 6210.14: 1,268.255

Item Cd Item Desc

7110.05      5 FOOT CHAIN-LINK FENCE

Project 12489  000   

Prpsl Line Nbr 0274

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10407600  

5' Chain Link Fence

10,710.16 58,905.88S.P. Initial Payment0011

10407600  

5' Chain Link Fence

-1,493.069 -8,211.88S.P. Adjustment0011

10468779  

5' Chain Link Fence

12,289.84 67,594.12S.P. Initial Payment0013

10407600  

5' Chain Link Fence

-500.046 -2,750.25S.P. Adjustment0013

10407600  

5' Chain Link Fence

-1,082.991 -5,956.45S.P. Adjustment0016

10407600  

5' Chain Link Fence

-1,612.824 -8,870.53S.P. Adjustment0017

10407600  

5' Chain Link Fence

-679.922 -3,739.57S.P. Adjustment0019



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   41 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7110.05      5 FOOT CHAIN-LINK FENCE

Project 12489  000   

Prpsl Line Nbr 0274

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10407600  

5' Chain Link Fence

-1,061.30 -5,837.15S.P. Adjustment0020

10407600  

5' Chain Link Fence

-1,185.972 -6,522.85S.P. Adjustment0021

10407600  

5' Chain Link Fence

-873.447 -4,803.96S.P. Adjustment0022

10407600  

5' Chain Link Fence

-897.667 -4,937.17S.P. Adjustment0023

10407600  

5' Chain Link Fence

-655.379 -3,604.58S.P. Adjustment0025

10407600  

5' Chain Link Fence

-667.543 -3,671.49S.P. Adjustment0027

10468779  

5' Chain Link Fence

-1,133.259 -6,232.92S.P. Adjustment0027

$61,361.20Total for stockpile nbr 1: 11,156.581

$61,361.20Total for proposal line nbr 0274: 11,156.581

$61,361.20Total for item code 7110.05: 11,156.581

Item Cd Item Desc

7115.05      END POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489  000   

Prpsl Line Nbr 0275

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10407607  

End Post

26.00 523.38S.P. Initial Payment0011

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7115.05      END POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489  000   

Prpsl Line Nbr 0275

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10407607  

End Post

-1.00 -20.13S.P. Adjustment0011

10407607  

End Post

-1.00 -20.13S.P. Adjustment0017

$483.12Total for stockpile nbr 1: 24.00

$483.12Total for proposal line nbr 0275: 24.00

$483.12Total for item code 7115.05: 24.00

Item Cd Item Desc

7116.05      CORNER POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489  000   

Prpsl Line Nbr 0276

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10407607  

Corner Post

45.00 905.85S.P. Initial Payment0011

10407607  

Corner Post

-4.00 -80.52S.P. Adjustment0013

10407607  

Corner Post

-1.00 -20.13S.P. Adjustment0017

10407607  

Corner Post

-3.00 -60.39S.P. Adjustment0018



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   42 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7116.05      CORNER POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489  000   

Prpsl Line Nbr 0276

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10407607  

Corner Post

-6.00 -120.78S.P. Adjustment0019

$624.03Total for stockpile nbr 1: 31.00

$624.03Total for proposal line nbr 0276: 31.00

$624.03Total for item code 7116.05: 31.00

Item Cd Item Desc

7117.05      PULL POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489  000   

Prpsl Line Nbr 0277

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10407607  

Pull Post

45.00 905.85S.P. Initial Payment0011

10407607  

Pull Post

-3.00 -60.39S.P. Adjustment0011

10407607  

Pull Post

-3.00 -60.39S.P. Adjustment0013

10407607  

Pull Post

-2.00 -40.26S.P. Adjustment0017

10407607  

Pull Post

-8.00 -161.04S.P. Adjustment0020

10407607  

Pull Post

-2.00 -40.26S.P. Adjustment0022

10407607  

Pull Post

-3.00 -60.39S.P. Adjustment0025

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   42 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7117.05      PULL POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489  000   

Prpsl Line Nbr 0277

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10407607  

Pull Post

-2.00 -40.26S.P. Adjustment0027

$442.86Total for stockpile nbr 1: 22.00

$442.86Total for proposal line nbr 0277: 22.00

$442.86Total for item code 7117.05: 22.00

Item Cd Item Desc

7311.20      SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489  000   

Prpsl Line Nbr 0365

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-1   

FOUNDATION DESIGN #55

1.00 7,600.00S.P. Initial Payment0016

$7,600.00Total for stockpile nbr 1: 1.00

$7,600.00Total for proposal line nbr 0365: 1.00

$7,600.00Total for item code 7311.20: 1.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   43 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7311.21      SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489  000   

Prpsl Line Nbr 0366

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-1   

FOUNDATION DESIGN

1.00 7,600.00S.P. Initial Payment0016

$7,600.00Total for stockpile nbr 1: 1.00

$7,600.00Total for proposal line nbr 0366: 1.00

$7,600.00Total for item code 7311.21: 1.00

Item Cd Item Desc

7311.22      SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489  000   

Prpsl Line Nbr 0367

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-1   

FOUNDATION DESIGN

1.00 7,600.00S.P. Initial Payment0016

23850-1   

FOUNDATION DESIGN

-0.50 -3,800.00S.P. Adjustment0026

$3,800.00Total for stockpile nbr 1: 0.50

$3,800.00Total for proposal line nbr 0367: 0.50

$3,800.00Total for item code 7311.22: 0.50

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   43 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7311.23      SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489  000   

Prpsl Line Nbr 0368

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-1   

FOUNDATION DESIGN #76

1.00 7,600.00S.P. Initial Payment0016

23850-1   

FOUNDATION DESIGN #76

-0.50 -3,800.00S.P. Adjustment0026

$3,800.00Total for stockpile nbr 1: 0.50

$3,800.00Total for proposal line nbr 0368: 0.50

$3,800.00Total for item code 7311.23: 0.50

Item Cd Item Desc

7311.24      SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489  000   

Prpsl Line Nbr 0369

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-1   

FOUNDATION DESIGN #81

1.00 7,600.00S.P. Initial Payment0016

$7,600.00Total for stockpile nbr 1: 1.00

$7,600.00Total for proposal line nbr 0369: 1.00

$7,600.00Total for item code 7311.24: 1.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   44 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7311.25      SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489  000   

Prpsl Line Nbr 0370

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-1   

FOUNDATION DESIGN #82

1.00 7,600.00S.P. Initial Payment0016

23850-1   

FOUNDATION DESIGN #82

-1.00 -7,600.00S.P. Adjustment0026

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0370: 0.00

$0.00Total for item code 7311.25: 0.00

Item Cd Item Desc

7312.00      OVERHEAD SIGN SUPPORT, LOCATION

Project 12489  000   

Prpsl Line Nbr 0371

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-5   

OVERHEAD SIGN SUPPORT #55

1.00 35,750.00S.P. Initial Payment0028

$35,750.00Total for stockpile nbr 1: 1.00

$35,750.00Total for proposal line nbr 0371: 1.00

$35,750.00Total for item code 7312.00: 1.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   44 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7312.01      OVERHEAD SIGN SUPPORT, LOCATION

Project 12489  000   

Prpsl Line Nbr 0372

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-5   

OVERHEAD SIGN SUPPORT #61

1.00 33,860.00S.P. Initial Payment0028

$33,860.00Total for stockpile nbr 1: 1.00

$33,860.00Total for proposal line nbr 0372: 1.00

$33,860.00Total for item code 7312.01: 1.00

Item Cd Item Desc

7312.02      OVERHEAD SIGN SUPPORT, LOCATION

Project 12489  000   

Prpsl Line Nbr 0373

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-5   

OVERHEAD SIGN SUPPORT # 63

1.00 46,795.00S.P. Initial Payment0028

$46,795.00Total for stockpile nbr 1: 1.00

$46,795.00Total for proposal line nbr 0373: 1.00

$46,795.00Total for item code 7312.02: 1.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   45 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7312.03      OVERHEAD SIGN SUPPORT, LOCATION

Project 12489  000   

Prpsl Line Nbr 0374

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-5   

OVERHEAD SIGN SUPPORT # 69

1.00 44,350.00S.P. Initial Payment0028

$44,350.00Total for stockpile nbr 1: 1.00

$44,350.00Total for proposal line nbr 0374: 1.00

$44,350.00Total for item code 7312.03: 1.00

Item Cd Item Desc

7312.04      OVERHEAD SIGN SUPPORT, LOCATION

Project 12489  000   

Prpsl Line Nbr 0375

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-5   

OVERHEAD SIGN SUPPORT #70

1.00 30,350.00S.P. Initial Payment0028

$30,350.00Total for stockpile nbr 1: 1.00

$30,350.00Total for proposal line nbr 0375: 1.00

$30,350.00Total for item code 7312.04: 1.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   45 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7312.05      OVERHEAD SIGN SUPPORT, LOCATION

Project 12489  000   

Prpsl Line Nbr 0376

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-5   

OVERHEAD SIGN SUPPORT # 76

1.00 45,325.00S.P. Initial Payment0028

$45,325.00Total for stockpile nbr 1: 1.00

$45,325.00Total for proposal line nbr 0376: 1.00

$45,325.00Total for item code 7312.05: 1.00

Item Cd Item Desc

7312.06      OVERHEAD SIGN SUPPORT, LOCATION

Project 12489  000   

Prpsl Line Nbr 0377

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

235850-5  

OVERHEAD SIGN SUPPORT #81

1.00 33,800.00S.P. Initial Payment0028

$33,800.00Total for stockpile nbr 1: 1.00

$33,800.00Total for proposal line nbr 0377: 1.00

$33,800.00Total for item code 7312.06: 1.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   46 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7312.07      OVERHEAD SIGN SUPPORT, LOCATION

Project 12489  000   

Prpsl Line Nbr 0378

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23850-5   

OVERHEAD SIGN SUPPORT #82

1.00 35,100.00S.P. Initial Payment0028

$35,100.00Total for stockpile nbr 1: 1.00

$35,100.00Total for proposal line nbr 0378: 1.00

$35,100.00Total for item code 7312.07: 1.00

Item Cd Item Desc

7322.00      TYPE B SIGN

Project 12489  000   

Prpsl Line Nbr 0379

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

95263     

TYPE B SIGN

731.00 9,130.19S.P. Initial Payment0013

$9,130.19Total for stockpile nbr 1: 731.00

$9,130.19Total for proposal line nbr 0379: 731.00

$9,130.19Total for item code 7322.00: 731.00

Item Cd Item Desc

7323.00      TYPE C SIGN

Project 12489  000   

Prpsl Line Nbr 0381

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

95263     

TYPE C SIGN

2,005.50 30,744.32S.P. Initial Payment0013

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   46 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7323.00      TYPE C SIGN

Project 12489  000   

Prpsl Line Nbr 0381

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

95263     

TYPE C SIGN

-127.00 -1,946.91S.P. Adjustment0027

$28,797.41Total for stockpile nbr 1: 1,878.50

$28,797.41Total for proposal line nbr 0381: 1,878.50

$28,797.41Total for item code 7323.00: 1,878.50

Item Cd Item Desc

8029.26      FOUNDATION COURSE

Project 12489  000   

Prpsl Line Nbr 0071

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

EMAIL     

FOUNDATION COURSE 5"

92,723.00 160,318.07S.P. Initial Payment0018

EMAIL     

FOUNDATION COURSE 5"

-5,487.393 -9,487.70S.P. Adjustment0018

EMAIL     

FOUNDATION COURSE 5"

59,342.00 102,602.32S.P. Initial Payment0019

EMAIL     

FOUNDATION COURSE 5"

-20,342.692 -35,172.52S.P. Adjustment0019

EMAIL     

FOUNDATION COURSE 5"

-11,312.641 -19,559.56S.P. Adjustment0020

EMAIL     

FOUNDATION COURSE 5"

33,382.00 57,717.48S.P. Initial Payment0021

EMAIL     

FOUNDATION COURSE 5"

-13,862.158 -23,967.67S.P. Adjustment0021



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   47 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

8029.26      FOUNDATION COURSE

Project 12489  000   

Prpsl Line Nbr 0071

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

EMAIL     

FOUNDATION COURSE 5"

-17,660.391 -30,534.82S.P. Adjustment0022

EMAIL     

FOUNDATION COURSE 5"

-4,766.227 -8,240.81S.P. Adjustment0023

EMAIL     

FOUNDATION COURSE 5"

-2,522.894 -4,362.08S.P. Adjustment0024

EMAIL     

FOUNDATION COURSE 5"

-7,925.273 -13,702.80S.P. Adjustment0025

EMAIL     

FOUNDATION COURSE 5"

-8,843.331 -15,290.11S.P. Adjustment0026

EMAIL     

FOUNDATION COURSE 5"

-1,650.701 -2,854.06S.P. Adjustment0026

EMAIL     

FOUNDATION COURSE 5"

-965.42 -1,669.21S.P. Adjustment0027

EMAIL     

FOUNDATION COURSE 5"

-1,160.002 -2,005.64S.P. Adjustment0028

EMAIL     

FOUNDATION COURSE 5"

-7,611.043 -13,159.49S.P. Adjustment0030

$140,631.40Total for stockpile nbr 1: 81,336.834

$140,631.40Total for proposal line nbr 0071: 81,336.834

$140,631.40Total for item code 8029.26: 81,336.834

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   47 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.01      PULL BOX, TYPE PB-1

Project 12489  000   

Prpsl Line Nbr 0280

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

308822    

PULL BOX PB-1

13.00 5,590.00S.P. Initial Payment0016

$5,590.00Total for stockpile nbr 1: 13.00

$5,590.00Total for proposal line nbr 0280: 13.00

$5,590.00Total for item code A001.01: 13.00

Item Cd Item Desc

A001.02      PULL BOX, TYPE PB-1A

Project 12489  000   

Prpsl Line Nbr 0281

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

308822    

PULL BOX PB-1A

6.00 2,580.00S.P. Initial Payment0016

308822    

PULL BOX PB-1A

-4.00 -1,720.00S.P. Adjustment0020

$860.00Total for stockpile nbr 1: 2.00

$860.00Total for proposal line nbr 0281: 2.00

$860.00Total for item code A001.02: 2.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   48 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.05      PULL BOX, TYPE PB-2

Project 12489  000   

Prpsl Line Nbr 0282

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

308756    

PULL BOX PB-2

15.00 10,575.00S.P. Initial Payment0016

308756    

PULL BOX PB-2

-1.00 -705.00S.P. Adjustment0019

308756    

PULL BOX PB-2

-3.00 -2,115.00S.P. Adjustment0020

$7,755.00Total for stockpile nbr 1: 11.00

$7,755.00Total for proposal line nbr 0282: 11.00

$7,755.00Total for item code A001.05: 11.00

Item Cd Item Desc

A001.06      PULL BOX, TYPE PB-2A

Project 12489  000   

Prpsl Line Nbr 0283

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

308822    

PULL BOX PB-2A

2.00 1,410.00S.P. Initial Payment0016

308822    

PULL BOX PB-2A

-1.00 -705.00S.P. Adjustment0020

$705.00Total for stockpile nbr 1: 1.00

$705.00Total for proposal line nbr 0283: 1.00

$705.00Total for item code A001.06: 1.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   48 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A007.82      STREET LIGHTING UNIT, TYPE SL-S-28-6&6-0.25

Project 12489  000   

Prpsl Line Nbr 0299

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5966634  

Luminaire 250W-NR

1.00 300.00S.P. Initial Payment0013

S5966634  

Luminaire 250W-NR

-1.00 -300.00S.P. Closure0016

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S5966677  

STREET LIGHTING UNIT

1.00 1,463.00S.P. Initial Payment0016

$1,463.00Total for stockpile nbr 2: 1.00

$1,463.00Total for proposal line nbr 0299: 1.00

$1,463.00Total for item code A007.82: 1.00

Item Cd Item Desc

A007.89      STREET LIGHTING UNIT, TYPE SL-S-30-6&6-0.25

Project 12489  000   

Prpsl Line Nbr 0300

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5966634  

Luminaire 250W-NR

8.00 2,400.00S.P. Initial Payment0013

S5966634  

Luminaire 250W-NR

-8.00 -2,400.00S.P. Closure0016

$0.00Total for stockpile nbr 1: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   49 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A007.89      STREET LIGHTING UNIT, TYPE SL-S-30-6&6-0.25

Project 12489  000   

Prpsl Line Nbr 0300

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

S5966677  

ST LIGHT UNIT

8.00 12,048.00S.P. Initial Payment0016

$12,048.00Total for stockpile nbr 2: 8.00

$12,048.00Total for proposal line nbr 0300: 8.00

$12,048.00Total for item code A007.89: 8.00

Item Cd Item Desc

A009.74      STREET LIGHTING UNIT, TYPE SL-S-45-6 & 6-0.25

Project 12489  000   

Prpsl Line Nbr 0301

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5966634  

Luminaire 250W- NR

22.00 6,600.00S.P. Initial Payment0013

S5966634  

Luminaire 250W- NR

-22.00 -6,600.00S.P. Closure0016

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S5966677  

ST LIGHT UNIT

22.00 36,674.00S.P. Initial Payment0016

$36,674.00Total for stockpile nbr 2: 22.00

$36,674.00Total for proposal line nbr 0301: 22.00

$36,674.00Total for item code A009.74: 22.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   49 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A010.61      UNDERDECK LUMINAIRE, TYPE UD-150

Project 12489  000   

Prpsl Line Nbr 0304

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5966634  

Underdeck Luminaire

6.00 1,698.00S.P. Initial Payment0013

$1,698.00Total for stockpile nbr 1: 6.00

$1,698.00Total for proposal line nbr 0304: 6.00

$1,698.00Total for item code A010.61: 6.00

Item Cd Item Desc

A011.98      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-70-1

Project 12489  000   

Prpsl Line Nbr 0305

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5966634  

Luminaire for CMA

1.00 151.00S.P. Initial Payment0013

S5966634  

Luminaire for CMA

-1.00 -151.00S.P. Closure0016

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S596667   

CMA SIG & LIGHT POLE 70-12

1.00 7,908.00S.P. Initial Payment0016

$7,908.00Total for stockpile nbr 2: 1.00

$7,908.00Total for proposal line nbr 0305: 1.00

$7,908.00Total for item code A011.98: 1.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   50 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A013.02      COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12

Project 12489  000   

Prpsl Line Nbr 0306

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5966634  

Luminaire C.M.A. Pole

2.00 300.00S.P. Initial Payment0013

S5966634  

Luminaire C.M.A. Pole

-2.00 -300.00S.P. Closure0016

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S5966677  

CMA SIGNAL & LIGHT POLE 75-12

2.00 15,893.98S.P. Initial Payment0016

$15,893.98Total for stockpile nbr 2: 2.00

$15,893.98Total for proposal line nbr 0306: 2.00

$15,893.98Total for item code A013.02: 2.00

Item Cd Item Desc

A016.55      MAST ARM SIGNAL POLE, TYPE MP-35

Project 12489  000   

Prpsl Line Nbr 0307

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5966677  

MAST ARM SIGNAL POLE, MP-35

4.00 14,803.96S.P. Initial Payment0016

$14,803.96Total for stockpile nbr 1: 4.00

$14,803.96Total for proposal line nbr 0307: 4.00

$14,803.96Total for item code A016.55: 4.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1489           

0030 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   50 of 51

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A020.36      LIGHTING CONTROL CENTER, TYPE R-2

Project 12489  000   

Prpsl Line Nbr 0313

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

33874     

Lighting Control Center Type R-2

2.00 2,528.00S.P. Initial Payment0013

33874     

Lighting Control Center Type R-2

-1.00 -1,264.00S.P. Adjustment0027

$1,264.00Total for stockpile nbr 1: 1.00

$1,264.00Total for proposal line nbr 0313: 1.00

$1,264.00Total for item code A020.36: 1.00

Item Cd Item Desc

A020.37      LIGHTING CONTROL CENTER, TYPE R-3

Project 12489  000   

Prpsl Line Nbr 0314

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

33874     

Lighting Control Center, Type R-3

2.00 2,528.00S.P. Initial Payment0013

$2,528.00Total for stockpile nbr 1: 2.00

$2,528.00Total for proposal line nbr 0314: 2.00

$2,528.00Total for item code A020.37: 2.00

$1,193,233.45Total remaining for contract:




